
APPENDIX I 
October 2007 

Iraq Relief and Reconstruction Fund (IRRF) 
 

 
SECTOR:  Security and Law Enforcement 
 
Police Training and Technical Assistance 
Project Code:  10000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 1,800.9  -  - - - 1,800.9 1,797.4 1,734.5
Change from July - - - - - - -7.7 +4.3
October 2007  1,800.9 -   - - - 1,800.9 1,789.7 1,738.8
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report maintains the $1,800.9 billion allocated for 
Police Training and Technical Assistance.  
 
Accomplishments since the July Report: 
 
• Started final renovation and repairs of Baghdad Police College ($7.9 million). 

 
Accomplishments anticipated next quarter: 

 
• Continue final renovation and repairs of Baghdad Police College ($7.9 million). 

 
Border Enforcement 
Project Code:  11000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 435.1  -  - - -  435.1 430.9 418.4
Change from July - -  - - - - -1.9 +0.5
October 2007  435.1 -  - - - 435.1 429.0 418.9
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
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Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $435.1 million allocated to 
Border Enforcement.  This project code was closed out in the April 2006 report. 
 
Facilities Protection Service 
Project Code:  12000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 51.1  -  - - - 51.1 51.0 48.7
Change from July - -  - - - - -2.2 -
October 2007  51.1 -  - - - 51.1 48.8 48.7
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $51.1 million allocated to 
Facilities Protection Service.  This project code was closed out in the April 2006 report. 
 
Iraqi Armed Forces Facilities 
Project Code:  20000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 728.8  -  - - - 728.8 727.6 714.9
Change from July - -  - - - - - +1.0
October 2007  728.8 -  - - - 728.8 727.6 715.9
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $728.8 million allocated to Iraqi 
Armed Forces Facilities.  This project code was closed out in the January 2007 report. 
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Iraqi Armed Forces Equipment 
Project Code:  21000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 608.6   -  - - -  608.6  607.3  592.4
Change from July - -  - - -0.4  -0.3 -3.3 +4.1
October 2007  608.6  -  - - -0.4 608.3 604.0 596.5
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to decrease this project code by $370,000, reallocating the funds 
to Judicial Security and Facilities (PC 09000).  This project code was closed out in the April 
2006 report. 
 
Iraqi Armed Forces Training and Operations 
Project Code:  22000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 419.4   -  - - -  419.4  413.4  409.4
Change from July - -  - - -1.3  -1.3 -0.1 +1.1
October 2007  419.4  -  - - -1.3  418.1 413.3 410.5

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
  
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to decrease this project code by $1.3 million, reallocating the 
funds to Democracy Building Activities (PC 06000).  This project code was closed out in the 
April 2006 report.   
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Iraqi National Guard Operations and Personnel 
Project Code:  23000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 224.5  -  - - - 224.5 216.7 204.6
Change from July - -  - - - - +0.2 +2.0
October 2007  224.5 -  - - - 224.5 216.9 206.6
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $224.5 million allocated to Iraqi 
National Guard Operations and Personnel.  This project code was closed out in the April 
2006 report. 
 
Iraqi National Guard Equipment 
Project Code:  24000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 89.4  -  - - - 89.4 88.3 88.3
Change from July - -  - - - - - -
October 2007  89.4 -  - - - 89.4 88.3 88.3
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $89.4 million allocated to Iraqi 
National Guard Equipment.  This project code was closed out in the April 2006 report. 
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Iraqi National Guard Facilities 
Project Code:  27000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 360.1  -  - - - 360.1 360.1 343.5
Change from July - -  - - - - -0.1 +0.5
October 2007  360.1 -  - - - 360.1 360.0 344.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $360.1 million allocated to Iraqi 
National Guard Facilities.  This project code was closed out in the January 2007 report. 
 
Iraqi Security Forces Quick Response Program 
Project Code:  26000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 163.0  -  - - - 163.0 161.8 158.6
Change from July - -  - - - - - +0.5
October 2007  163.0 -  - - - 163.0 161.8 159.1
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the July Report:  This report maintains the $163.0 million allocated to the 
Iraqi Security Forces Quick Response Program.  This project code was closed out in the 
January 2007 report. 
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Nonproliferation and Export Control and Border Security 
Project Code:  09600 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 5.6   -  - - -  5.6  5.5  5.1
Change from July - -  - - +1.5  +1.5 - +0.2
October 2007  5.6  -  - - +1.5  7.1 5.5 5.3

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of State, Bureau of International 
Security and Nonproliferation  

 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $1.5 million.  These funds were 
reprogrammed from the Consolidated Fiber Network code (PC 76500) to support the 
continuation of the dismantlement of Iraqi nuclear facilities, disposal of radioactive waste, 
and environmental remediation of former nuclear sites.  The funds were available due to 
project completions in the Consolidated Fiber Network. 

 
Accomplishments since the July Report:  

 
Export Control and Related Border Security Program (EXBS) 
 
• Received Rapiscan baggage and parcel X-ray equipment at the port of Umm Qasr. 
• Arranged delivery of equipment to Mosul and Basra airports, with installation and 

training to be determined once the equipment is delivered. 
• U.S. Customs and Border Protection delivered CT-30 kits to the Iraqis. 
 
Weapons of Mass Destruction (WMD) Expertise Redirection Program 

 
• Facilitated travel for one Iraqi to the United States for program coordination meetings 

with U.S. officials in Washington, D.C. and to meet with U.S. environmental analysis 
companies ($2,871). 

• Facilitated a follow-up meeting on Tuwaitha decontamination efforts for eight Iraqis.  A 
follow-up training session will be held in Ukraine ($50,000). 

• Trained 13 Iraqis from the Iraqi International Center for Science and Industry (IICSI), 
universities, and Iraqi government ministries to use the Iraqi Virtual Science Library 
(IVSL) online database of scientific publications and teach them how to conduct follow-
up training workshops for other IVSL users.  One session of follow-up training has been 
held at the University of Baghdad and two more are being planned at the Universities of 
Basrah and Al-Mustansyriah ($116,500). 

• Shipped computer servers to Baghdad to support the IVSL ($4,500). 
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• Completed the initial design of an IICSI webpage to announce internal program events, 
advertise searchable grant funding databases, professional organizations and conferences, 
online learning resources, and fellowship opportunities ($25,000). 

• Conducted a session of project management training and certification for nine IICSI 
members ($186,857). 

• Completed the training and certification of nine Iraqis in Radiographic, Ultrasonic, 
Magnetic Particle, and Liquid Penetrate testing in support of the Non-Destructive Testing 
Project, which began in June 2007.  This training and a related equipment donation will 
create jobs for additional former WMD program personnel ($50,100). 

• Sent six Iraqis to the Iraq Oil, Gas, Petrochemical, and Electricity Summit in Dubai, 
where they met with several Iraqi government ministries to identify contacts and potential 
job opportunities ($68,000). 

• Sent 11 Iraqis to the American Chemical Society Annual Conference in Boston, 
Massachusetts, and provided petrochemical industry and job skills training ($156,497). 

• Purchased chemical textbooks from the Royal Society of Chemistry to enhance the 
IICSI’s library of scientific and technical resources ($7,300). 

• Continued efforts to identify local or regional suppliers for expanding a private medical 
diagnostics facility owned and run by former WMD personnel. 

• Integrated additional scientists, technicians, and engineers into the IICSI program. 
Continued to respond to the increasing threats against Iraqi WMD and missile scientists, 
technicians, and engineers to ensure they were not tempted to emigrate to proliferant 
states or work with insurgents. 

• Continued IICSI operation:  $410,000, including scientist stipends ($250,000), grants for 
education and training abroad ($90,000), staff salaries ($45,000), short-term education 
and training grants in country ($2,500), and operating expenses ($22,500). 
 

Nuclear Facility Dismantlement: 
 

• Planned training workshops for the next quarter with the following objectives: 
o train a select group of Iraqis to perform creatinine analysis on urine samples 

from civilians living near Iraq’s former nuclear facilities; 
o train a field medical team in the protocol required for taking blood, urine, and 

hair samples from civilians living near Iraq’s former nuclear facilities; 
o develop proposals for analysis of heavy metals and pesticides in the 

environment and for obtaining air (dust) samples for analysis; 
o transport Iraqi-provided soil samples from school buildings to Amman and 

then to Ukraine for analysis and reporting to the Minister of Science and 
Technology; 

o collect samples from LAMA (Active Metallurgy Testing Laboratory) facility 
and transport to Ukraine for analysis; and 

o complete new Iraq radioactive waste law and regulations in cooperation with 
International Atomic Energy Agency (IAEA) and Nuclear Regulatory 
Commission. 

• IAEA conducted a characterization workshop with international partners and agreed on 
the following priority work areas: 
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o decommissioning and dismantling of LAMA; 
o stabilizing unsafe structures at former nuclear work facilities; 
o bringing order and control to the radioactive scrap, including provision of a 

preliminary store facility and area; 
o development of the top tier Quality Plan for the decommissioning program 

and principal projects, including regulatory interface; 
o development of oversight and contingency considerations for radioactive 

waste stored at former nuclear work facilities, including high/medium active 
liquid waste tanks; 

o development of the general Decommissioning Plan for former nuclear 
facilities, including ongoing site characterization; and 

o determination of the end state for the former nuclear facilities site (noting the 
current vision of “industrial re-use”), including hydrological and geological 
work to assess the site’s ability to support entombment and/or very low-level 
waste/low-level waste disposal and an appropriate location for interim waste 
storage. 

• Iraqi Radioactive Source Regulatory Authority (IRSRA) made two presentations at the 
International Conference on Radiological Environmental Management held in Belgium. 
 

Accomplishments anticipated next quarter: 
 

WMD Expertise Redirection Program 
 

• Send one Iraqi to the American Biological Safety Association Annual Conference and to 
Washington, D.C., for a day of program coordination meetings ($5,400). 

• Complete launch of IICSI webpage for Iraqi program participants ($25,000). 
• Conduct a second session of project management training and certification for 20 IICSI 

members ($186,857). 
• Request applications from Iraqis for one- to three-month Emerging Leaders in Science 

and Industry Fellowships at institutes, laboratories, and companies abroad to learn 
technical and management skills ($50,000). 

• Plan an annual review meeting to overview the research of the Iraq Research and 
Development Initiative grantees and chart steps for follow-up activities ($52,000). 

• Continue to respond to the increasing threats against Iraqi WMD and missile scientists, 
technicians, and engineers to ensure they are not tempted to emigrate to proliferant states 
or work with insurgents. 

• Continue expansion of the IICSI program membership. 
• Continue IICSI operation:  $410,000 

o Scientist stipends:  $250,000 
o Grants for education and training abroad:  $90,000  
o Staff salaries:  $45,000  
o Short-term education/training grants in country:  $2,500  
o Operating expenses:  $22,500 
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Nuclear Facility Dismantlement 
 

• IRSRA will submit the new Iraq Ionizing Radiation Law to the Government of Iraq for 
approval. 

• Assist the Ministry of Science and Technology (MoST) in initiating FY 2008 priority 
projects. 

• Initiate cooperation program between U.S. Environmental Protection Agency and Iraqi 
Ministry of Environment. 

• Analyze and report on LAMA samples in Ukraine. 
 
Focused Stabilization 
Project Code:  08500 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 30.0  -  - - - 30.0 30.0 2.1
Change from July - -  - - - - - +3.9
October 2007  30.0 -  - - - 30.0 30.0 6.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $30.0 million allocated to 
Focused Stabilization.  This project code was closed out in the July 2007 report. 

 
Commander’s Humanitarian Relief & Reconstruction  
Project Code: 28000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 86.0  - - - - 86.0 85.1 76.9
Change from July - -  - - -  - - +1.5
October 2007   86.0 - - - - 86.0 85.1 78.4

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

Responsible U.S. Government Agency:  Department of Defense, Multinational Force-Iraq 
(MNF-I)  

Changes from the July Report:  This report maintains the $86.0 million allocated for the 
Commander’s Humanitarian Relief and Reconstruction Projects (CHRRP).  
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Accomplishments since the July Report:  

• Completed Tikrit University – Research Center ($2.27 million).  
• Completed repair of Doura Lift Stations ($244,500).  
• Completed Oubaidi North Sewer and Water Systems ($14.8 million). 
• Completed Kamaliya Water and Sewer ($30.5 million).  
• Did not complete repair of T1 Sewage Pump Station.  Contract was terminated in August 

with no funds disbursed. 
• Did not complete construction of Primary/Secondary Sulaymaniyah School of Medes 

($500,110), as the project was moved to another site due to land issues. 
 

Anticipated accomplishments next quarter:   
 

• Continue rehabilitation of M848 Sewage Pump Station ($56.2 million).  The contractor 
has not started work due to security issues, which may lead to contract termination.  

• Complete construction of Primary/Secondary Sulaymaniyah School of Medes 
($500,110).   
 
 

SECTOR:  Justice, Public Safety Infrastructure, and Civil Society 
 

Witness Protection Program 
Project Code:  30000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007  36.0  - -  - - 36.0 36.0 30.4 
Change from July  -  -  -  - - - - - 
October 2007  36.0 -  - -  - 36.0 36.0 30.4 

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agencies:  Department of Defense and Department of State, 
Bureau of International Narcotics and Law Enforcement (INL), implemented by U.S. 
Marshals Service 
 
Changes from the July Report:  This report maintains the $36 million allocated to the 
Witness Protection Program.   

 
Accomplishments since the July Report:   

 
• Completed witness protection facility at Al Karkh and transferred it to the Government of 

Iraq (GoI) on August 12. 
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Accomplishments anticipated next quarter: 
 

• Complete construction of the witness protection facility at Rusafa. 
 

Other Technical Investigative Methods 
Project Code:  31000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 1.2  -  - - - 1.2 1.2 1.2
Change from July - -  - - - - - -
October 2007  1.2 -  - - - 1.2 1.2 1.2
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agencies:  Departments of Defense and State, with some 
funds transferred to the Department of Justice 
 
Changes from the July Report:  This report maintains the $1.2 million allocated to Other 
Technical Investigative Methods.  This project code was closed out in the July 2006 report. 

 
Penal Facilities 
Project Code:  32000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 87.0 - - - -  87.0 86.8 62.1
Change from July  - - - - -  - +1.0 +2.8
October 2007  87.0 - - - - 87.0 87.8 64.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report maintains the $87.0 million allocated for penal 
facilities, specifically for the Maximum Security Correctional Facility in Nassriya. 
   
Accomplishments since the July Report:  
 
• Completed the sewer upgrades at the Rusafa Prison Complex ($733,000).    
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Accomplishments anticipated next quarter: 
 

• Open Nassriya Maximum Security Correctional Facility. 
 

Reconstruction and Modernization of Detention Facilities 
Project Code:  33000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  205.6 - - - - 205.6 205.3 130.4
Change from July  - - - - - - -36.7 +0.9
October 2007  205.6 - - - - 205.6 168.6 131.3

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agencies:  Department of Defense (DoD); Department of 
State, INL Bureau; and Department of Justice, International Criminal Investigative Training 
Assistance Program (ICITAP)  
 
Changes from the July Report:  This report maintains the $205.6 million allocated to 
Reconstruction and Modernization of Detention Facilities. 
 
Accomplishments since the July Report:  
 
DoD 
 
• Planned for the development of 900 new prison beds using re-obligated funding. 
• Terminated contract for Khan Bani Sa’ad prison.  Project was impacted by severe 

security issues and a slow rate of progress by the contractor.  Alternative options for 
providing 1,800 prison beds are being developed.  

• Delivered 25-ton wrecker to Rusafa Prison ($199,000).  
 
Department of State (INL) 
 
Continued funding operations and life support for up to 80 American corrections advisors 
assigned to the ICITAP program.  
 
Department of Justice (ICITAP) 
 
• Assisted the Iraqi Corrections Service with opening additional hasty camps to support the 

ongoing surge in prisoners resulting from the Baghdad security plan. 
• Continued to provide professional oversight, basic and advanced training, and direct 

mentorship at Iraqi Corrections Service prison facilities throughout Iraq. 
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• Continued to assist in the organizational development of the Iraqi Corrections Service 
into a fully functional governmental system of corrections. 
 

Accomplishments anticipated next quarter:  
 
DoD 
 
• Begin construction on 3,000 medium security beds at Cham Chamal ($20 million). 
• Begin construction on 500 medium security beds at Ramadi ($14 million). 
• Complete contract award for 689 medium security beds at Ft. Suse . 
• Complete contract award for 400 medium security beds at Nassriya.   
• Begin construction on 500 medium security beds at Ft. Suse. 
• Begin construction on 400 medium security beds at Nassriya.  

  
Department of Justice (ICITAP) 
 
• Continue discussion concerning the use of de-obligated funds from Khan Bani Sa’ad 

toward future new prison projects. 
 

Facilities Repair 
Project Code:  13000  
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 86.9 - - - -  86.9 86.4 79.3
Change from July  - - - - +0.1  +0.1 -1.9 +1.4
October 2007   86.9 - - - +0.1 87.0 84.5 80.7
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $63,000.  These funds were 
reprogrammed from Public Safety Training and Facilities (PC 15000) for reference library 
material for fire fighting training.  The funds were available due to project completions in 
Public Safety Training and Facilities. 
 
Accomplishments since the July Report:  
 
• Closed out project code.  
• The non-construction portion of the project code included just one Bulk Purchase 

Agreement contract to deliver fire rescue equipment, which has been delivered to end 
user ($57.8 million).   
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• The construction portion of the project code included construction of 23 fire stations and 
70 renovation and add-on construction projects ($24.8 million), construction of Baghdad 
Main Civil Defense Headquarters ($3.0 million), and construction of classroom building 
and barracks at International Zone Fire Station ($1.8 million). 
 

Fire Service 
Project Code:  14000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 115.0 - - - -  115.0 114.2 107.6
Change from July  - - - - +0.4  +0.4 +0.7 +1.3
October 2007  115.0 - - - +0.4 115.4 114.9 108.9
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $427,000.  These funds were 
reprogrammed from Public Safety Training and Facilities (PC 15000) for fire fighting and 
fire rescue equipment.  The funds were available due to project completions in Public Safety 
Training and Facilities. 
 
Accomplishments since the July Report: 
 
• Completed fire officer training in Oman for 400 additional fire officers ($3.6 million). 
• Completed the International Zone (IZ) fire station and transferred the project to the GoI.  
• Delivered fire services equipment to the IZ fire station ($571,000).    
 
Accomplishments anticipated next quarter:  
 
• Complete road repairs for fire station at Al Saydea.  
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Demining     
Project Code:  09500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  83.2 - - - - 83.2 83.2 83.2
Change from July  - - - - - - - -
October 2007   83.2 - - - - 83.2 83.2 83.2
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.     

 
Responsible U.S. Government Agency:  Department of State 
 
Changes from the July Report:  This report maintains the $83 million allocated for 
demining, including a combination of minefield and battle area clearance operations and 
explosive ordnance disposal (EOD) missions by the Iraq Mine Unexploded Ordnance 
Clearance Organization (IMCO) and the Mines Advisory Group (MAG), as well as closing 
down landmine and unexploded ordnance (UXO) impact survey operations by the 
Information Management & Mine Action Programs (iMMAP), part of the Veterans for 
America Foundation at the time, and drafting final reports. 
 
Accomplishments since the July Report: 
 
• Strengthened the internal financial procedures of IMCO and secured additional funding 

from reconstruction contractors to assist in clearance of the power line near Al Hilla. 
• Completed EOD level-four course and provided practical and appropriate operational 

experience to IMCO staff. 
• Continued planning projects with Iraqi Ministry of Oil officials to demine key southern 

oil fields near the Iranian border. 
• Continued to strengthen links with Iraqi Ministry of Environment to assist in UXO 

clearance and rehabilitation of the homeland areas of Marsh Arabs. 
• Continued to provide advice in support of conflict rehabilitation, socio-economic 

development, and infrastructure development initiatives. 
• Continued advice and assistance towards the safe removal and destruction of mines and 

small arms and light weapons (SA/LW). 
• MAG teams safely removed and destroyed mines and SA/LW in northern Iraq. 
• Continued coordination with regional, national, and international authorities and agencies 

responding to the ongoing internally displaced persons (IDP) crisis in northern Iraq. 
• Cleared contaminated areas near IDP communities to reduce risk and facilitate conflict 

recovery. 
• Expanded mechanical clearance capacity in northern Iraq to increase efficiency and 

effectiveness of Humanitarian Mine Action (HMA) operations. 
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• Continued to cooperate closely with UN initiatives to develop a coordinated Iraqi 
information management system to increase efficiency and accountability of clearance 
planning and implementation in northern Iraq. 

• Developed an improved community assessment methodology to improve task 
prioritization and project monitoring.  Community liaison (CL) teams were deployed to 
start a comprehensive scoping of mine contamination to assess the time required to 
address all high priority tasks. 

• Trained six SA/LW teams in SA/LW destruction and deployed three CL teams to scope 
the extent of SA/LW contamination and gather deployment data for northern Iraq. 

• Completed the first phase of the Iraq Landmine Impact Survey Final Report and 
delivered this to the Department of State and the UN Development Program. 

• Coordinated closely with national authorities and relief and development entities to 
facilitate development of the Common Operating Picture in Iraq in both the HMA and 
overall emergency contexts. 

• Deployed an Information Management System for Mine Action (IMSMA) Technical 
Advisor, based in Erbil, who will revitalize the national IMSMA system in Iraq.   
 

Anticipated accomplishments next quarter:  
 
As all currently available program resources will be expended by December 31, 2007, the 
program will close in the next 60 days. 
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Public Safety Training and Facilities 
Project Code:  15000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 186.4   -  - - -  186.4  185.6  181.0
Change from July - -  - - -0.5  -0.4 -2.2 +0.6
October 2007  186.4  -  - - -0.5  186.0 183.4 181.6
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
  
Changes from the July Report:  This report reflects two previous notifications to Congress 
of the Administration’s intent to decrease this project code by $490,000, reallocating 
$427,000 to Fire Services (PC 14000) and $63,000 to Facilities Repair (PC 13000).  This 
project code was closed out in the April 2006 report.   
 
National Security Communications Network 
Project Code:  25000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 106.5  -  - - - 106.5 106.5 105.3
Change from July - -  - - - - - -
October 2007  106.5 -  - - - 106.5 106.5 105.3
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $106.5 million allocated to the 
National Security Communications Network.  This project code was closed out in the July 
2006 report. 
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Rule of Law in Iraq 
Project Code:  06500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 71.2 - - - - 71.2 71.1 51.3
Change from July  - - - - -  - - -
October 2007  71.2 - - - -  71.2 71.1 51.3
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agencies:  Department of State, Bureau for International 
Narcotics and Law Enforcement Affairs (INL); Federal Bureau of Investigation (FBI); 
Department of Justice (DoJ); and Department of Defense 
 
Changes from the July Report:  This report maintains the $71.2 million allocated to Rule 
of Law in Iraq. 

 
Accomplishments since the July Report: 
 
Department of State (INL) 
 
• Worked with the Higher Judicial Council (HJC) to implement capacity support programs, 

including provision of additional secure housing for judges, creation of an Iraqi Judicial 
Protection Service, and training of judges and judicial staff.   

• Supervised Iraq Justice Integration Project (IJIP) to integrate police, courts, and prisons.  
Managed implementation of criminal defendant tracking database in approximately ten 
police stations, courts, prisons, and ministry buildings in Baghdad. 

• Funded security and support for Iraqi judges at the Rusafa Rule of Law Complex.  
Worked with interagency partners on potential plans to fund secure complexes in Anbar 
and Ninewa provinces. 

• Assisted HJC, Ministry of Justice, Ministry of Interior, and other Iraqi justice 
stakeholders with the development of coordinated plans for strengthening the justice 
system and seeking donor support. 

• Recruited and hired three new rule of law attorneys for the provincial reconstruction 
teams (PRTs). 

• Developed plan for providing additional support to HJC on legislation and completed a 
request for grant proposals to bring a new team to Iraq to assist in advance work on 
judiciary-related legislation. 

 
INL Iraq Justice Integration Project (IJIP) 
 
• Completed system design and development of the IJIP criminal defendant tracking 

system. 
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• Conducted training for end-users in the police, courts, and prisons. 
• Conducted 45-day operational testing at ten sites in Baghdad and successfully 

demonstrated the ability of IJIP to track individuals across ministries from arrest through 
trial and imprisonment. 

• Completed study on the feasibility of integrating biometrics into IJIP. 
• Completed Integrated Policy and Procedure Guide providing alternatives to improve 

integration between agencies in the justice sector. 
• Managed Justice Integration Commission meetings and encouraged the GoI to use the 

meetings to resolve the rule of law issues it faces. 
 
GAO 
 
• Completed INL-funded translation of Yellowbook and delivered hardcopy and digital 

version to Board of Supreme Audit. 
 
ICITAP Commission on Public Integrity (CPI) Advisory Team 
 
• Continued to provide mentoring to CPI’s investigators.  The mentoring sessions focused 

on case initiation, investigative techniques, and preparing case files for review by the 
investigative judges.   

• Supported CPI’s effort to collect biometric data on all investigative subjects.   
• Provided additional training to CPI’s witness protection detail.  
• Delivered courses in Internal Affairs and Intelligence to CPI’s investigative department.   
• Training temporarily suspended this quarter due to leadership changes within the CPI. 

 
DoJ Major Crimes Task Force (MCTF) 
 
• Continued to identify appropriate training opportunities in the areas of interview and 

interrogation, crime scene processing, and major case management for Iraqi officers 
assigned to the MCTF. 

• Conducted additional basic investigator training and pursued continued rotation of 
officers through the MCTF and the new Law and Order Task Force. 
 

DoJ Office of Overseas Prosecutorial Development (OPDAT) 
 

• Trained additional Judicial Investigators and other court staff on procedural and 
substantive legal issues. 
 

Accomplishments anticipated next quarter:   
 

Department of State (INL) 
 
• Oversee completion of the IJIP project and transition of justice integration 

responsibilities, including implementation of the criminal defendant tracking system, to a 
new implementer. 
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• Begin installation of the modular training academy on Central Criminal Court of Iraq 
land for the Judicial Protection Service (JPS).  Work with HJC to finalize training 
program for the JPS. 

• Begin renovation of existing facility to provide secure housing for an additional 35 to 50 
judges. 

• Provide training for newly hired judicial investigators on secure sites such as the Rusafa 
Rule of Law Complex. 

• Design program and hire contractors to assist with training for judges. 
• Begin program to assist the GoI with finalizing new laws concerning the Federal 

Supreme Court and the Higher Juridical Council.   
• Work with the GoI on other initiatives to strengthen the independence of the judiciary.   
 
IJIP 
 
• Complete all major outstanding contract deliverables and transition project to a new 

implementer. 
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ICITAP CPI Advisory Team 
 
• Continue to provide mentoring to CPI’s investigators.  The mentoring sessions will focus 

on case initiation, investigative techniques, and preparing case files for review by the 
investigative judges.  These mentoring sessions will be either one or two U.S. advisors to 
one Iraqi CPI investigator.   

• Support CPI’s effort to collect biometric data on all investigative subjects.   
• Provide additional training to CPI’s witness protection detail.  
 
ICITAP Judicial Investigators Training 

 
• Provide additional training to judicial investigators on advanced criminal investigation 

techniques. 
 
OPDAT 

 
• Continue training additional Judicial Investigators and other court staff on procedural and 

substantive legal issues. 
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Investigations of Crimes Against Humanity 
Project Code:  05000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 128.0 - - -  128.0 127.1 107.8
Change from July  - - - - -  - - +0.7
October 2007  128.0 - - - - 128.0 127.1 108.5
NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 

 
Responsible U.S. Government Agencies:  Department of Justice (with funds transferred 
from Departments of Defense and State) and Department of Defense 
 
Changes from the July Report:  This report maintains the $128 million allocated to 
investigations of crimes against humanity. 
 
Accomplishments since the July Report: 
 
Department of Justice 
 
• Continued preparation for disposition of equipment and materials from the Forensics 

Analysis Facility (FAF).   
• Initiated Secure Evidence Unit (SEU) move to new Secure Document Storage Facility 

(SDSF).  Move will be delayed until SDSF remediation and final construction is completed. 
 

Department of Defense  
 
• Continued construction of the SDSF.  
 
Accomplishments anticipated next quarter: 

 
Department of Justice 
 
• Complete disposition of equipment and materials from the FAF.   
• Complete the SEU move to the new SDSF.  

 
Department of Defense 
 
• Complete construction of the SDSF.  
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Judicial Security and Facilities 
Project Code:  09000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 157.2 - - - -  157.2 153.4 118.3
Change from July  - - - - +0.4  +0.4 - +5.4
October 2007  157.2 - - - +0.4 157.6 153.4 123.7
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $370,000.  These funds were 
reprogrammed from Iraqi Armed Forces Equipment (PC 21000) to upgrade security of 
Courthouse guard towers.  The funds were available due to project completions in Iraqi 
Armed Forces Equipment. 
 
Accomplishments since the July Report: 
 
• Completed construction of Al Karkh courthouse in Baghdad and transferred project to the 

GoI on August 12 ($10.3 million). 
• Completed the installation and training for the signal jamming system ($296,000).  

 
Accomplishments anticipated next quarter: 
 
• Complete Courthouse Dali Abbas. 

 
Democracy-Building Activities 
Project Code:  06000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 1,001.8 - - - - 1,001.8 997.9 934.5
Change from July  - - - - +1.3 +1.3 -1.8 +35.6
October 2007  1,001.8 - - - +1.3 1,003.1 996.1 970.1
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 

 I-23 



Responsible U.S. Government Agencies:  Department of State, Bureau of Democracy, 
Human Rights, and Labor (DRL) and Office of International Women’s Issues; and USAID 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $1.3 million.  These funds were 
reprogrammed from Iraqi Armed Forces Operations and Training (PC 22000) to mitigate 
conflict and promote Shia-Sunni reconciliation in select Baghdad neighborhoods by 
supporting grass-roots, community-based efforts at reconciliation and conflict 
transformation.  The funds were available due to project completions in Iraqi Armed Forces 
Operations and Training. 
 
Accomplishments since the July Report: 
 
Department of State  
 
• DRL approved funding to support eight Iraqi civil society organizations, including 

Badlisy Cultural Center, Cultural Center for Human Rights, and People in Need. 
 
Women’s Democracy Initiatives (DRL and Office of International Women’s Issues) 

 
• Trained 536 participants on women’s legal rights through 17 workshops throughout Iraq 

at which provincial council members participated and presented.  The workshops were 
designed to target decision-makers involved in Iraq’s constitutional amendment process.  

• Trained 135 women on coalition building, strategic planning, and internal 
communication.  These women were also trained to become trainers on this material.  

• Held a conference in Kirkuk on Article 41 and Iraqi women’s rights in the Iraqi 
constitution in cooperation with the Kirkuk Provincial Council that attracted 200 
participants.  

• Trained ten female parliamentarians from the Kurdistan Regional Parliament on 
negotiations and public speaking skills. 

• Trained 18 female provincial council members from nine Iraqi governorates on elections, 
campaigns, voter outreach, and provincial council relations with the media.  
 

USAID (Local Governance Program II):  
 
• Completed provincial development strategies for 14 of 18 provinces. 
• Produced first volume of a field manual on local governance in Iraq designed as a 

thorough but easy-to-understand guide for embedded PRT (ePRT) and military civil 
affairs units. 

• Held regional workshops on Geographic Information Systems (GIS) in Anbar and Salah 
ad Din provinces, and worked with KRG Ministry of Planning to coordinate the work of 
GIS units in governmental institutions. 

• Rollout of the Financial Management Information Systems to four pilot provinces was 
delayed due to Economic Governance (EGII) Program security issues. 

• Began executive support program for mayors in Anbar with training on basic governance 
principles.  Deployed municipal planning advisors to Falluja and Ramadi ePRTs. 
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• Conducted a major push on development of the Baghdad PRT by holding six two-day 
conferences attended by 19 ministries. 

• Provided technical assistance to help Babil local service departments finalize 2008 
budgets. 

• Extended GIS mapping activities to capital cities in three southern provinces and 
completed the most important phase of the base mapping project in Basrah:  the 
compiling of more than 125 detailed maps to produce the first electronic base map of the 
city. 

• Conducted a needs assessment for data collection, revenue collection, and training for the 
KRG Electricity Master Plan. 

• Assisted in identifying software needed to analyze, design, and manage water systems in 
Mosul and evaluated the program to determine composition and time necessary to 
process solid waste. 
 

Accomplishments anticipated next quarter: 
 
Women’s Democracy Initiatives (DRL and Office of International Women’s Issues) 
 
• Establish a Multi-Party Women’s Caucus in Ninawa province using the same model that 

was used for the previous five regional caucuses. 
• Introduce conflict resolution training and train-the-trainer sessions within women’s 

groups throughout Iraq to provide the groups with consultative skills to benefit their 
political party leadership.  

• Train women in political parties on how to publicize their accomplishments within their 
parties and lobby for increased responsibility and leadership positions.  

• Conduct educational workshops and seminars to raise public awareness about the 
importance of national reconciliation and women’s rights in all 18 Iraqi governorates, 
targeting provincial council members.    
 

USAID (Local Governance Program II):  
 

• The Local Governance Program II (LGP II) is complete.  LGP implemented a 
comprehensive program of Iraqi-driven assistance that included activities in all 18 
provinces of Iraq.   

• The program produced and delivered core and supplemental training modules, sponsored 
conferences and workshops, and provided technical assistance to support provincial 
council (PC), local council (LC), and other government officials to increase their capacity 
to govern.   

• LGP designed its core and supplemental training to improve PC and LC members’ 
understanding of their roles and responsibilities, provide PC and LC members with the 
necessary skills to handle the budgeting and planning functions of their office, assist them 
in accessing funds and improving service delivery, and build their capacity to operate as 
effective locally-elected officials.   

• Activities focused on:  facilitating the process of drafting a local government code (LGC) 
and forming a local government association (LGA); providing targeted training to help 
provincial governments access GoI funds; and facilitating the preparation of Provincial 
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Development Strategies.  USAID continues to implement LGP II with alternative funding 
sources. 

Marla Ruzicka Iraq War Victims Fund 
Project Code:  06050 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 30.0 - - - - 30.0 30.0 25.0
Change from July - - - - - - - +1.3
October 2007  30.0 - - - - 30.0 30.0 26.3

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

Responsible U.S. Government Agency:  USAID 

Changes from the July Report:  This report maintains the $30 million allocation in this 
project code.   

Accomplishments since the July Report: 
 
• Provided direct assistance to Iraqi civilians and families directly impacted as a result of 

operations by coalition forces, primarily providing families with sustainable income-
generating opportunities. 

• Provided medical supplies to local health clinics and hospitals that treat victims of 
conflict. 
 

Accomplishments anticipated in the next quarter: 
 

• Work funded with IRRF for the Marla Ruzicka Iraq War Victims Fund under this project 
code is complete.  The types of projects included medical assistance, income generation, 
home repair and refurbishment, public building repair, and assistance to local 
organizations supporting war victims.  USAID continues to implement the Marla Ruzicka 
Iraq War Victims Fund to assist innocent victims of coalition action with alternative 
funding sources.  
 

 I-26 



U.S. Institute of Peace 
Project Code:  07000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 10.0  -  - - - 10.0 9.9 9.7
Change from July - -  - - - - - -
October 2007  10.0 -  - - - 10.0 9.9 9.7
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible Agency:  U.S. Institute of Peace 
 
Changes from the July Report:  This report maintains the $10.0 million allocated to the 
U.S. Institute of Peace.  This project code was closed out in the January 2007 report. 

 
 

SECTOR:  Electricity   
 
IRRF funding continues to focus on providing a foundation for a robust network through 
rebuilding and expansion, rather than constructing a completely new system.  Dr. Karim W. 
Hasan, the Minister of Electricity, is working closely with the Iraq Transition Assistance 
Office (ITAO) to overcome the obstacles that Iraqi and USG efforts continue to face:  
interdiction of electricity transmission lines and fuel pipelines; shortages of optimal fuels to 
operate power generation plants efficiently; unplanned outages due to weakened 
infrastructure; and a consistent increase in demand since liberation as the Iraqi economy 
grows.  The combination of these factors reduces the visibility of improvements in the 
electric sector to consumers. 
 
As part of this effort, ITAO coordinates regular meetings with the Ministry, the Gulf 
Regional Division of the Army Corps of Engineers (GRD), USAID, and donors.  These 
meetings have facilitated joint solutions to generation, transmission, and distribution projects.  
Focus for the next quarter will be on the following areas: 
 
• Improved Transmission Grid Reliability:  The U.S. Embassy is assisting the Ministry 

of Electricity (ME) to improve the reliability of the national transmission grid, which will 
help better distribute power from the north and south and improve supply to Baghdad.  
One key USG project is the installation of a remote control system.  The funding and way 
ahead are being defined by the ME, which is using a portion of its funds to expand the 
system and to install communications that will facilitate the control system.  When 
completed, this system will decrease the reliance on manual operators and implement 
control mechanisms that alert operators of imbalances in power transmission.  The 
system will enable the Ministry to locate sources of disturbances and enhance system 
restoration after power outages. 
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• New Generation:  A USG contract was awarded for the Qudas Expansion Project and 
the contractor has mobilized and is currently working on the Gas Turbine Generators 
(GTG) foundations and transport of GTGs to the site.  This project will add up to 180 
MW of new generation to the Baghdad area, where the need is greatest. 

• Operations & Maintenance (O&M):  The long-term success of reconstruction relies 
heavily on the ability of the ME to execute an effective O&M program.  As new and 
rehabilitated generation plants come on-line, successful contract implementation will help 
reduce rates of machine degradation, extend machine longevity, and institutionalize a 
proactive O&M culture throughout the ministry.  When the new central monitoring 
facility for gas turbines is complete, the O&M contractor will provide personnel to help 
the ministry monitor these gas turbine power plants and conduct predictive maintenance 
analysis.  The USG is also currently assisting the ministry to schedule and conduct 
routine maintenance, implement a long-term maintenance program, and, under the 
Ministerial Advisory Team (MAT), adopt business practices that maintain capital assets 
turned over to the ministry.  The USG is also assisting the ME in identifying and 
procuring critical spare parts.   

• It is important to recognize the need for the ME to increase its capability in developing a 
critical spare parts program, which would require bidding and contracting, budgeting, 
budget approval, funding, and ordering all the power plants’ critical spare parts.  This 
process improvement is needed to keep power plants operational and providing 
maximum megawatt-hours to the national grid.  There is also a need for increased 
learning in the “Outage Planning Process” within the ME’s organization.  The ME has 
approved a program to place five people in each power plant who report to a 
Headquarters organization which is in charge of a Total System-Wide Critical Spare Parts 
Program and Budget.  The ME also has an extensive program to improve the 
performance of existing thermal power plants, which could experience substantial 
capacity gains from an ongoing O&M program.  Present plans are to extend the USG 
O&M program for another 12 to 14 months to work with the ME and extend the date of 
USG transfer of responsibility and assets to the ministry. 

• Budget Execution and Contract Development:  The Ministry has experienced delays in 
awarding contracts, but among GoI ministries, the ME does an exemplary job executing 
its capital budget.  By the fourth quarter, the Ministry had committed nearly 75 percent of 
its capital budget to new projects.  USG agencies under ITAO leadership continue to 
assist ME officials to implement their budget and provide expert assistance with legal and 
contract issues.   

• Capacity Development and Ministerial Advisory Team:  ITAO earlier partnered with 
the ministry to establish a fully functional ministry-led Ministerial Advisory Team 
(MAT), to introduce and implement sound business and regulatory practices as a 
precondition to attracting the necessary capital to rebuild the utility infrastructure.  The 
Minister of Electricity sanctioned a joint working group that has been organized into four 
subject matter clusters, assisted by expatriate subject matter experts.  These clusters are: 
finance and budget; contracting, procurement, and legal management; tariffs; and 
certification, assurance, and regulation. 

• Asset Recognition and Hand Over:  ITAO is working with the U.S. Army Corps of 
Engineers (USACE) and USAID in a formal process to hand over care and custody of 
capital assets provided by the USG.  This process is meant to provide the Ministries of 
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Electricity, Finance, and Planning with the necessary information to budget for the 
sustainable life of capital assets. 

• Fuel Issues:  As generation projects are commissioned and brought on line, the issue of 
fuel supply grows substantially more critical.  The frequent interdictions to crude and 
natural gas lines further burden the available fuel supply and force the ministry to burn 
less-than-optimal fuels, which diminish power generation and lead to higher O&M costs.  
The Ministries of Electricity and Oil are developing plans for further pipeline additions 
and associated equipment at the power facilities to ensure adequate and higher quality 
fuels.   

• Completion of Doura Power Plant:  Rehabilitation of Thermal Units 5 and 6 has been 
completed.  The ME has completed the necessary requirements to synchronize both units 
on-line, and USACE, under ITAO’s direction, provided start-up and commissioning 
assistance as the units returned to service.  ITAO and USACE also assisted in a major 
overhaul of Unit 5 when it incurred severe damage to the generator.  The overhaul began 
on April 23 and was completed on August 5.  Completion of work on both units provides 
a more reliable thermal power plant:  reliability of the units at the Doura thermal power 
plant is improving, averaging approximately 60 percent availability.  These projects have 
provided two reliable units generating 200+ megawatts to the Baghdad area, or enough 
power to service 200,000 homes.  

• ME New Generation Projects:  ITAO continues to work in partnership with the ME to 
facilitate management and technical assistance, plus logistical and security support with 
the help of MNF-I to complete key generation projects, including:  
• Samarra Power Plant generators to add 340 MW operating on heavy fuel oil; 
• Mussayib Gas Turbine Power Plant to add 450 MW operating on diesel produced 

from a 40,000 barrel per day topping plant; 
• Najaf Power Plant to add 246 MW operating on natural gas; 
• Baghdad South Power Plant to add 400 MW operating on heavy fuel oil; 
• Haditha Power Plant to add 230 MW operating on heavy fuel oil; 
• Hurriah Power Plant to add 60 MW operating on heavy fuel oil; 
• Baghdad North generator to add 55 MW operating on heavy fuel oil; and 
• Khayrat Power Plant to add 600 MW operating on heavy fuel oil. 

• Unplanned Outages and Delays:  Several major events affected the expected power 
generation and transmission during the spring and winter months.  Power for Baghdad 
significantly lagged behind the rest of Iraq for the past year, partially due to the inability 
to transfer power from large plants in northern, southern, and western Iraq.  In the north, 
sabotage and, to a lesser degree, weather-related damage of transmission lines prevented 
the transfer of up to 600 MW of power to Baghdad.  Aside from occasional activation of 
the Bayji-to-Baghdad West #1 - 400 KV line, the northern provinces have been 
effectively isolated from the middle and southern regions since late August 2006.  The 
combined loss of transmission lines and unplanned generation outages has reduced 
available power to Baghdad.  Due to the hostile security situation, many of the 
transmission lines were not restored to service by the ME.  During the last quarter, the 
USG continued assisting the ministry in restoration of 400 kV and select 132 kV 
transmission lines.  
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Generation 
Project Code:  40000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007  1,736 - -9 +13 -  1,740.0 1,698.5 1,412.2
Change from July  - - - - -  - -26.4 +62.8
October 2007   1,736 - -9 +13 -  1,740.0 1,672.1 1,475.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
 

Changes from the July Report:  This report maintains the $1.74 billion allocated to 
Generation. 
 
Accomplishments since the July Report:  
 
• Completed the advanced power system modeling and simulation training from August 5 

to August 19 for ministry planning engineers ($429,000).   
• Completed the refurbishment of a GE Frame 5 turbine generator (21 MW) Unit 2 at the 

Shuaiba Power Station ($3 million).  Unit was re-commissioned and returned to service 
on September 7.  

• Continued the repair work on the GE TM2500 engines (2X20 MW), Units 1A and 4B, at 
the Bayji Power Plant ($3 million).  Completed the repair on Unit 1A and returned it to 
service.  Repairs on units 2A, 2B, 3B, 4A, and 4B are still ongoing; the estimated 
completion date for these units is now March 31, 2008 ($14.5 million). 

• Completed refurbishment work at the Doura Thermal Power Plant on Units 5 and 6 with 
improvements to the fuel handling ($10 million).  Doura Unit 6 returned to service in 
July, adding 90 MW of capacity to the grid.  Unit 5 returned to service in August.  

• Completed the installation of the Remote Monitoring System in the temporary facility at 
Baghdad South Power Station ($10 million). 

• Completed the punch list and instrumentation work for Units 1 and 4 at the Qudas Power 
Plant and demobilized the contractor ($35 million).  Both units were returned to service 
in September. 

• Continued the synchronization of a GE Frame 5 turbine generator (21 MW) Unit 1 to the 
grid at Old Mulla Power Station ($3 million).  Completion delayed to first quarter 2008 
due to generator ground fault.  

• Completed majority of the designs and procurement work for the Qudas Power Plant 
Expansion, Units 9 and 10 ($160 million).  The expansion includes two new GE Frame 
9E units, adding 180 MW of capacity.  

• Completed O&M Long Term Support to sustain work at eight power plants ($79 million).   
• Completed the installation of the O&M V-SAT communication system ($2 million). 
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Accomplishments anticipated next quarter:  
 
• Complete the repair of two of the five remaining GE TM2500 engines (20 MW each) at 

the Bayji Power Plant ($14.5 million). 
• Complete design and procurement work for the Qudas Power Plant Expansion Gas 

Turbines Units 9 and 10 ($160 million). 
• Complete Phase I commissioning of Al Mussayib LM6000 Gas Turbines for four units 

and the topping plant ($7.4 million). 
• Start Phase II construction completion and commissioning of Al Mussayib LM6000 

facility remaining six Gas Turbines ($20 million). 
• Complete technical training programs ($10 million). 
• Complete water treatment systems refurbishment and replacement at Baghdad South 

thermal facility ($1.5 million). 
• Complete fall outage inspections for Kirkuk V94 and V64 Gas Turbine units ($9 million) 

and for Qudas Frame 9 Gas Turbine Units ($27.5 million). 
 
Transmission  
Project Code:  41000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007  1,103.2 - - +16.2 - 1,087.0 995.4 693.0
Change from July  - - - - -  - -3.5 +78.8
October 2007   1,103.2 - - +16.2 - 1,087.0 991.9 771.8
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $1.087 billion allocated to 
Transmission.  
 
Accomplishments since the July Report: 

  
• Started construction of the Diyala to Al Ameen 400 kV overhead line.  The work was 

contracted through the grant agreement initiative and is being performed by the ME ($8 
million).  Security issues in the area have delayed the completion date to June 2008. 

• Continued construction of the Hartha to Khor 400 kV overhead line, a grant agreement 
initiative with the ME ($2 million).  Delayed until November 2007 due to slow contractor 
progress. 

• Continued construction of the New Aqra 132kV substation in the Dahuk governorate 
($18 million).  Equipment delivery delays have pushed back the estimated completion 
date to February 2008.  
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• Continued the rehabilitation of the Hashemiya to Shamiyah 132kV overhead line in the 
Qadissiya governorate ($14 million).  The completion date is delayed until December 
2007 because of issues with security, compensation to land owners, and contract 
management.  
 

Accomplishments anticipated next quarter:  
 
• Complete the rehabilitation of the Hashemiya to Shamiyah 132kV overhead line in the 

Qadissiya governorate ($14 million). 
 

Distribution Network Infrastructure 
Project Code:  42000  

 
$ millions FY 2007 by Quarter 

2207 Report FY 04 Q1 Q2 Q3 Q4 Total Obligated Outlays  

July 2007  1,229.7 - - -2.2 - 1,227.5 1,190.7 1,064.3
Change from July  - - - - - - -5.2 +38.9
October 2007   1,229.7 - - -2.2 - 1,227.5 1,185.5 1,103.2
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 

Changes from the July Report:  This report maintains the $1,228 billion allocated to 
Distribution Network Infrastructure. 

 
Accomplishments since the July Report:  

 
• Continued construction of the Muthana Jenoby 33/11 kV substation in the Salah ad Din 

governorate ($2 million).  Due to equipment failures at the logistics center, the 
transformer has not been delivered and the completion date has shifted to end of October 
2007. 

• Completed construction of the Nassriya 33kV feeder project in Thi Qar ($10 million).   
• Completed four 33/11 kV substations, feeders, and low voltage network projects in the 

southern governorates ($25 million).   
• Completed five feeders and low voltage network Baghdad Essential Service projects  

($14 million).  
• Completed the rehabilitation of the Nasser 33/11kV substation and the storage facility in 

Falluja ($2 million). 
 
Accomplishments anticipated next quarter: 
  
• Complete construction of the Muthana Jenoby 33/11 kV substation in the Salah ad Din 

governorate ($2 million). 
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• Complete three additional 33/11 kV substations, feeders, and low voltage network 
projects in the southern governorates ($25 million). 

• Complete four additional feeders and low voltage network Baghdad Essential Service 
projects ($14 million). 
 

Automated Monitoring and Control System 
Project Code:  43000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 127.0  -  - - - 127.0 118.1 109.8
Change from July - -  - - - - -4.5 +3.3
October 2007  127.0 -  - - - 127.0 113.6 113.1
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense, USACE Gulf Regional 
Division 
 
Changes from the July Report:  This report maintains the $127.0 million allocated to the 
Automated Monitoring and Control System.  This project code was closed out in the July 
2007 report. 

 
Security 
Project Code:  45000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 43.6  -  - - - 43.6 43.6 43.5
Change from July - -  - - - - - -
October 2007  43.6 -  - - - 43.6 43.6 43.5
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $43.6 million allocated to 
Security.  This project code was closed out in the January 2006 report. 
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SECTOR:  Oil Infrastructure  
 

The 2007 Iraqi budget forecasts $31 billion in revenues, about 90 percent of which will be 
from crude oil exports.  Total crude oil production in third quarter 2007 averaged 2.17 
million barrels per day (mbd).  Crude oil exports in third quarter 2007 averaged 1.71 mbd.  
Start-up of the new Kirkuk-to-Bayji 40-inch crude oil pipeline in late August 2007 has 
increased northern export capacity, but northern exports remain inconsistent.  

 
 
 
 
 
 
 
 

Crude Oil 
Production and 

Exports 

   

Millions of barrels per 
day (mbd) JUL AUG SEP 

Crude Production 2.14 2.08 2.29 
Crude Exports 1.76 1.69 1.69 

 
Post-war oil product demand has outpaced supply from current refinery production and the 
volumes imported by the State Oil Marketing Organization (SOMO).  The IMF Stand-By 
Agreement limits spending on fuel imports, and Iraq has remained below the limit.  The Iraqi 
parliament passed a Fuel Import Liberalization Law in September 2006, followed by the 
Ministry of Oil’s issuing regulations, most recently in March 2007.  Twenty local and joint-
venture Turkish-Iraqi companies have been licensed to import fuel into Iraq, with most initial 
importation into the Kurdistan Regional Government.  No international oil companies have 
yet applied.  Once a larger segment of the private sector begins importing refined products, 
Iraq should see unofficial prices stabilize.  ITAO is cooperating with the PRTs to encourage 
more local private fuel importation and distribution enterprises. 
 
Liquefied petroleum gas (LPG, the main cooking fuel) production was increased in the north 
as the compressor station Al-Basrah #2 was partially commissioned.  South Oil Company 
(SOC) and North Oil Company (NOC) are continuing to work on the construction portions of 
the Gas Oil Separation Plants and Compressor Stations for which the engineering and 
procurement portions were carried out under the IRRF program.  Completion of these will 
significantly help production of gas, natural gas liquids, and LPG.  LPG is being produced in 
September at 2,260 MTd (metric tons per day) versus the target rate of 5,100 MTd. 
 
IRRF projects in the fourth quarter of FY 2007 concentrated on completing the oil export 
terminal facilities in the south. 
 
Northern production capacity is still restrained from the sabotage of stabilization plants last 
year.  Stabilization plants strip hydrogen sulfide from the crude oil prior to refining or export 
of crude oil.  Stabilization Plant #2, which was designed to process one million barrels per 
day, was sabotaged in February 2006.  The Ministry of Oil and NOC are working to restore 
all four processing units to Plant #2 and hope to restore full capacity by late 2007 or early 
2008.  Stabilization Plant #1, designed to process 500,000 barrels per day, was sabotaged in 
November 2006 and brought partially on-line last quarter.  Even with the restart of the plants, 
the wells must be reworked to bring up the crude production rate. 
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Construction has been completed on all of Al Basrah Oil Terminal (ABOT), which is 
enhancing reliability and safety.  At present, the limiting factors for full flowing capacity are 
the condition of the offshore pipelines and the lack of pumping capacity and storage at Al 
Faw, which was destroyed in 1991 and has not been rebuilt.  SOC continues to complete new 
wells in the West Qurna field to maintain and increase production levels.   

 
Oil Infrastructure 
Project Code:  50000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 1,719.2 - - - - 1,719.2 1,567.4 1,451.1
Change from July  - - - - - - -26.8 +22.6
October 2007   1,719.2 - - - - 1,719.2 1,540.6 1,473.7
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report maintains the $1.719 billion allocated for Oil 
Infrastructure. 
 
Accomplishments since the July Report: 
 
• Completed the supply of pumps, motors, and ancillary equipment for nine cluster pump 

stations for pressure maintenance at Qarmat Ali.  These facilities inject treated water in 
order to maintain reservoir pressure ($29.1 million). 

• Completed the supply of material and equipment for the rehabilitation of the water 
treatment plant at Qarmat Ali.  This will provide purified water for the cluster pump 
stations for water injection.  Water purity is required to protect the oil formations.  
Procurement of spare parts (safety and replacement valves) to improve the long term 
sustainability of the Qarmat Ali water supply was also included under this project      
($8.1 million). 

• Completed final installation and testing of the metering system and other support system 
as part of the refurbishment of the Al Basrah Oil Terminal.  These refurbishment projects, 
which include installation of new fiscal metering, emergency shutdown, power 
generation and cabling, and fire protection systems, will bring the oil platform up to 
acceptable international standards in safety and metering ($53 million). 

• Completed procurement of equipment, spare parts, and supplies to repair the drilling and 
work-over rigs of Iraqi Drilling Company ($15.2 million). 

 
Accomplishments anticipated next quarter: 
 
• Close out Project Code. 
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Emergency Supplies of Refined Petroleum Products 
Project Code:  51000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 5.5  -  - - - 5.5 5.0 5.0
Change from July - -  - - - - - -
October 2007  5.5 -  - - - 5.5 5.0 5.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Defense Energy Support Center 
 
Changes from the July Report:  This report maintains the $5.5 million allocated to 
Emergency Supplies of Refined Petroleum Products.  This project code was closed out in the 
April 2006 report. 
 
 
SECTOR:  Water Resources and Sanitation 
 
Work continued on implementation of the Water Sector construction and non-construction 
projects.  Major construction projects include Falluja Wastewater System, Nassriya Water 
Supply, Sadr City R3 Water Supply, Eastern Euphrates Drain, Balad Rooz Water Treatment 
Plant, Sinjar Water Supply, Wahda Water Treatment Plant, and Nassriya Drainage Pump 
Station, while major non-construction projects include the Mosul Dam enhanced grouting 
program and miscellaneous procurements by Washington International/Black & Veatch 
(WIBV). 
 
With respect to construction projects, the Nassriya water supply project was completed and 
turned over to the Ministry of Municipalities and Public Works (MMPW) in September.  At 
turnover, the plant was operating at 20 percent capacity for one shift per day due to lack of 
permanent power and insufficient trained operators.  Due to limited trained operators, the 
USG will continue to provide technical guidance and training to MMPW personnel under the 
Water Sector Sustainment Program until December 2007 to increase their capability to 
operate and maintain the system on their own.  
 
Progress continued on the $16.7 million Sadr City R3 water treatment plant, but the project 
experienced additional cost growth and delays.  Current cost estimate at completion is  
$18.5 million and project completion date is now January 2008.  All components of the 
project will be completed by this date except for the new plant’s sludge lagoons, which will 
be completed through a direct contract to be signed in November with an Iraqi firm.  
Constructing the lagoons will end the temporary arrangement of discharging sludge into the 
Diyala and Tigris Rivers, which cannot be allowed over the long term as it will adversely 
affect the water quality.   
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Construction work on the Sinjar water supply project was suspended in August as a result of 
the bombings in the two Yazidi communities of Kahtaniya and Jazeera, which are located in 
the Sinjar area.  This will delay project completion.  Coalition forces lifted the prohibition on 
trenching in Falluja, allowing the installation of the sewage collection system and trunk lines 
to continue for the Falluja sewage project.  Unfortunately, payments for the project’s 
Development Fund of Iraq (DFI) contracts continue to be delayed, which has the potential to 
impact the IRRF-funded portions of the project. 
 
Potable Water 
Project Code:  60000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 1,454.5 - - -30.4 - 1,424.1 1,324.8 1,152.9
Change from July  - - - - -19.4 -19.4 -16.6 +52.2
October 2007  1,454.5 - - -30.4 -19.4 1,404.7 1,308.2 1,205.1
NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report reflects three previous notifications to 
Congress of the Administration’s intent to decrease this project code by $19.4 million.  $10.2 
million of these funds have been reallocated to Education (PC 06300) to support construction 
of a utility facility supporting the American University in Sulaymaniyah.  $8.6 million has 
been reallocated to Market Based Reforms (PC 03500) to continue support to private sector 
development and employment generation in Iraq.  $625,000 has been reallocated to Human 
Rights (PC 09500a) for continuation of the Iraq History Project by the International Human 
Rights Law Institute.  These funds were available due to completion of projects within this 
project code. 
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Accomplishments since the July Report: 
 
• Completed the remaining work on the Nassriya Water Supply project and turned over 

control to MMPW ($276.1 million). 
• Continued the wet commissioning and testing for the Balad Rooz Water Treatment Plant 

in preparation for delivering potable water ($22.3 million). 
• Signed amendment to the Balad Rooz grant agreement for continuing security contracts 

and program management services ($1.5 million). 
• Signed Mishkhab Water Supply project grant agreement that provides matching funds to 

MMPW for construction of the water supply system ($34.7 million). 
• Continued work on the Sinjar Water Supply project, despite delays in completion due to 

security issues.  The project is approximately 80 percent complete ($18.3 million).  
Ongoing coordination continues with MMPW to provide operators, fuel, and chlorine. 

• Delayed completion of Wahda Water Treatment Plant due to a combination of security 
issues within Baghdad and technical disagreements with the Baghdad Water Authority 
($17.6 million).  Meetings with the Water Authority to establish a path forward are 
ongoing. 

• Delayed completion of Sadr City R3 Water Supply project due to increased scope arising 
from additional discovery items ($18.5 million). 

• Completed 23 small water projects with local Iraqi firms ($9.4 million). 
• Received partial delivery of laboratory equipment and supplies for MMPW, Ministry of 

Environment, and Baghdad Water Authority laboratories ($1.9 million).  Worked with 
vendors to complete deliveries.  

• Completed the WSSP facility assessment ($6.4 million).  
 

Accomplishments anticipated next quarter:  
 
• Complete the remaining work on Sadr City R3 Water Supply project, with exception of 

sludge lagoons ($18.5 million).  Perform wet commissioning and start up.  Complete 
performance testing.  

• Complete (100 percent) the Wahda Water Treatment Plant and commission the plant 
($17.6 million). 

• Complete the Sinjar Water Supply project ($18.3 million). 
• Complete Balad Rooz Water Treatment Plant wet commissioning and begin plant 

operation ($23.8 million).  
• Begin construction on the Mishkhab Water Supply project ($34.7 million). 
• Receive delivery of remaining laboratory equipment and supplies for MMPW, Ministry 

of Environment, and Baghdad Water Authority laboratories ($1.9 million). 
• Complete 43 small water projects with local Iraqi firms, which will increase employment 

and contribute to the local economies ($24.0 million). 
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Water Conservation 
Project Code:  61000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 28.8  -  - - - 28.8 25.9 25.5
Change from July - -  - - - - -0.1 +0.1
October 2007  28.8 -  - - - 28.8 25.8 25.6
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the July Report:  This report maintains the $28.8 million allocated to Water 
Conservation.  This project code was closed out in the July 2006 report. 
 
Sewerage 
Project Code:  62000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  281.8 - - - - 281.8 266.3 208.9
Change from July  - - - - - - -3.7 +5.0
October 2007   281.8 - - - - 281.8 262.6 213.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $281.8 million allocated for 
Sewerage. 
 
Accomplishments since the July Report:   
 
• Completed WSSP facility assessments ($1.9 million). 
• Continued construction of the Falluja Sewerage Phase Two project, which is 50 percent 

complete ($53.7 million).  DFI funding components delayed progress due to contractor 
invoice problems.  Initiatives are underway to resolve DFI payments and establish a path 
forward.     

• Received partial delivery of laboratory equipment and supplies for MMPW Sewer 
Laboratories ($0.9 million).   

• Completed the Waste Water Treatment Plant 30 percent design for MMPW ($1.1 
million). 
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Accomplishments anticipated next quarter: 
 
• Continue construction of the Falluja Sewerage Phase Two project in accordance with 

established path forward ($53.7 million). 
• Receive delivery of the remaining laboratory equipment and supplies for the MMPW 

Sewer Laboratories ($0.9 million). 
 
Other Solid Waste Management 
Project Code:  63000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  10.9 - - - -  10.9 10.5 7.4
Change from July  - - - - -  - -0.2 +1.1
October 2007   10.9 - - - - 10.9 10.3 8.5

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $10.9 million allocated for Other 
Solid Waste Management. 
 
Accomplishments since the July Report: 

 
• Completed 90 percent version of National Solid Waste Master Plan and representative 

landfill design ($2.7 million). 
 

Accomplishments anticipated next quarter: 
 
• Complete National Solid Waste Master Plan and representative landfill design ($2.7 million). 
 
Pumping Stations and Generators 
Project Code:  64000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007  179.9 - - +20.4 - 200.3 164.5 140.2
Change from July  - - - - - - -5.9 +5.7
October 2007   179.9 - - +20.4 - 200.3 158.6 145.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
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Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report: This report maintains the $200.3 million allocated to 
Pumping Stations and Generators. 
 
Accomplishments since the July Report: 
 
• Continued work on the Nassriya Drainage Pump Station under the grant agreement  

($20.4 million). 
• Completed the Mandali Pump Station project ($20.0 million). 

 
Accomplishments anticipated next quarter:   
 
• Continue construction of the Nassriya Drainage Pump Station ($20.4 million). 
• Obtain spare pumps and motors for the Karbala Pump Station ($2.9 million). 
 
Irrigation and Drainage Systems 
Project Code:  65000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 7.4  -  - - - 7.4 7.0 7.0
Change from July - -  - - - - - -
October 2007  7.4 -  - - - 7.4 7.0 7.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $7.4 million allocated to 
Irrigation and Drainage Systems.  This project code was closed out in the July 2006 report. 
 
Major Irrigation Projects 
Project Code:  66000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  54.3 - - - - 54.3 53.7 11.2
Change from July  - -  - - - - -0.2 +2.6
October 2007   54.3 - - - - 54.3 53.5 13.8

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
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Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $54.3 million allocated for Major 
Irrigation Projects. 
 
Accomplishments since the July Report: 

 
• Continued delivery of the Eastern Euphrates Drain (EED) heavy equipment ($8.6 million). 
• Continue construction of the EED grant agreement project with MWR ($38.5 million). 
 
Accomplishments anticipated next quarter:  
 
• Complete delivery of the EED heavy equipment ($8.6 million). 
• Continue construction of the EED project ($38.5 million). 
 
Dam Repair, Rehabilitation, and New Construction 
Project Code:  67000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  78.6 - - - - 78.6 76.9 40.7
Change from July  - - - - - -0.8 +5.3
October 2007  78.6 - - - - 78.6 76.1 46.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $78.6 million allocated for Dam 
Repair, Rehabilitation, and New Construction. 
 
Accomplishments since the July Report: 
 
● Continued rehabilitation of the Diyala Weir grant agreement project with the Ministry of 

Water Resources (MWR) to an estimated 70 percent completion ($5.3 million).  
● Terminated contractor for 30m³/hr grouting mixers for default ($0.8 million). 
● Continued delivery of associated equipment for Mosul Dam ($30.2 million).  
● Received partial delivery of stream gauges ($3.0 million). 
● Partially terminated contract for procurement of equipment for Adhaim Dam and Ramadi 

Barrage, as well as dredgers, due to lack of vendor bids ($3.8 million).   
 
Accomplishments anticipated next quarter: 
 
● Continue rehabilitation of the Diyala Weir project ($5.3 million).  
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● Re-award 30m3/hr grouting mixers ($3.0 million). 
● Continue delivery of associated equipment for Mosul Dam ($30.2 million).  
● Complete delivery of the stream gauges ($3.0 million). 
● Procure dredgers for the MWR ($17 million). 
 
Umm Qasr/Basrah Water Supply Project 
Project Code:  68000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  34.9 - - - - 34.9 33.6 20.6
Change from July  - - - - - - -4.8 +0.4
October 2007  34.9 - - - - 34.9 28.8 21.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $34.9 million allocated for Umm 
Qasr/Basrah Water Supply Project. 
 
Accomplishments since the July Report: 

• Received partial delivery of MWR survey and testing equipment ($1.4 million). 
 

Accomplishments anticipated next quarter: 
 
• Receive delivery of remaining MWR survey and testing equipment ($1.4 million). 

 
 

SECTOR:  Transportation and Telecommunications 
 
Civil Aviation 
Project Code: 70000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 80.2 - - - - 80.2 77.7 60.3
Change from July  - - - - -   - - +3.5
October 2007  80.2 - - - - 80.2 77.7 63.8

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
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Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $80.2 million allocated to Civil 
Aviation.  
 
Accomplishments since the July Report: 
 
• Continued construction on all Basrah International Airport (BIA) projects.  Six of eleven 

projects have been completed. 
• Readied new aviation law and new civil airport authority legislation for submission to the 

CoR.   
 
Accomplishments anticipated next quarter: 
 
• Continue construction on all Basrah International Airport (BIA) projects. 
 
Umm Qasr Port Rehabilitation 
Project Code: 71000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  43.4 - - - - 43.4 42.6 40.3
Change from July  - - - - -  - - +0.4
October 2007  43.4 - - - - 43.4 42.6 40.7

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $43.4 million allocated to Umm 
Qasr Port Rehabilitation. 
   
Accomplishments since the July Report: 
 
• Completed the new Roll On-Roll Off (RO-RO) berth construction and commenced cargo 

operations at the new berth ($2.7 million). 
• The Nelcon crane refurbishment project reached 97 percent completion, and the project 

to provide power to Nelcon cranes is awaiting final testing ($3.4 million).  
• Delivered fire rescue equipment ($178,000). 

 
Accomplishments anticipated next quarter: 

 
• Complete final acceptance and load testing for the Nelcon crane refurbishment project.   
• Close out Project Code. 
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Railroad Rehabilitation and Restoration 
Project Code:  72000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  197.1 - - - -  197.1 193.9 146.4
Change from July  - - - - - - +2.5 +1.8
October 2007   197.1 - - - - 197.1 196.4 148.2

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $197.1 million allocated for 
Railroad Rehabilitation and Restoration.  
 
This project code supports the increase of capacity and assures self-sustainability of the Iraqi 
Republic Railways (IRR) company by providing essential tools, spare parts, track 
maintenance equipment, and communications and control systems and by renovating rolling 
stock maintenance facilities and railway stations.  A total of 91 station rehabilitations have 
been completed using IRRF funding.  
 
Accomplishments since the July Report: 
 
• Coordinated closely with the IRR on completing the repair of the Falluja track section. 
• Coordinated closely with the IRR on the repairs of the tracks and facilities in Ramadi. 
• Resolved engineering issues with the IRR with regards to the Communications-Based 

Train Control System (CBTC). 
• Delivered the incident recorder and accessories ($63,000). 

 
Accomplishments anticipated next quarter: 
 
• Continue the Communications-Based Train Control System (CBTC). 
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Iraq Telecommunications and Postal Corporation 
Project Code:  74000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  20.1 - - - -  20.1 20.0 19.1
Change from July  - - - - -  - - +0.2
October 2007   20.1 - - - - 20.1 20.0 19.3

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $20.1 million allocated to the 
Iraq Telecommunications and Postal Corporation. 
 
Accomplishments since the July Report:  

 
• Completed construction of Diwaniyah Post Office ($485,000), the final IRRF-funded 

postal facility project out of 33 total projects. 
• Completed Postal System Communications ($1.2 million). 

 
Accomplishments anticipated next quarter: 

 
• Close out Project Code. 
 
Iraqi Telecommunications Systems 
Project Code:  76000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 47.3 - - - -  47.3 44.4 24.3
Change from July  - - - - -  - - +1.6
October 2007  47.3 - - - - 47.3 44.4 25.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $47.3 million allocated for Iraqi 
Telecommunications Systems. 
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Accomplishments since the July Report: 
 

• Continued Al Mamoon Exchange project ($22.7 million). 
 
Accomplishments anticipated next quarter: 
 
• Continue Al Mamoon Exchange project ($22.7 million). 
 
Consolidated Fiber Network 
Project Code:  76500 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 56.0  -  - -4.4 -  51.6  48.6  47.5
Change from July - -  - - -2.7  -2.7 -0.1 +0.1
October 2007  56.0 -  - -4.4 -2.7  48.9 48.5 47.6

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID  
  
Changes from the July Report:  This report reflects two previous notifications to Congress 
of the Administration’s intent to decrease this project code by $2.7 million, reallocating $1.5 
million to Nonproliferation and Export Control and Border Security (PC 09600) and $1.2 
million to Education (PC 06300).  This project code was closed out in the April 2007 report.   
 
Iraq Telecommunications Operations Communications and Media Commission (CMC) 
Project Code:  79000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  20.0 - - - - 20.0 20.0 17.0
Change from July  - - - - - - - -
October 2007   20.0 - - - -  20.0 20.0 17.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report maintains the $20.0 million allocated to 
modernize the Iraq telecommunications operations system and to support a 
telecommunications regulatory agency.   
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Accomplishments since the July Report:   
 
• Continued phase two of the Strategic Development Training ($2.4 million). 
• Completed purchase and installation of the High Speed Data Network for the CMC and 

started operations and maintenance (O&M) work ($4.7 million). 
 
Accomplishments anticipated next quarter: 
 
• Complete O&M work on High Speed Data Network for the CMC ($4.7 million). 
• Continue management and capacity development training of regulatory staff. 

 
 

SECTOR:  Roads, Bridges and Construction 
 
Public Buildings Construction and Repair 
Project Code:  81000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 124.8  -  - - - 124.8 123.5 121.3
Change from July - -  - - - - -0.1 +0.6
October 2007  124.8 -  - - - 124.8 123.4 121.9
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agencies:  Department of Defense and USAID 
 
Changes from the July Report:  This report maintains the $124.8 million allocated to 
Public Buildings Construction and Repair.  This project code was closed out in the April 
2006 report. 
 
Roads and Bridges 
Project Code:  82000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 208.8 - - - -  208.8 197.2 105.7
Change from July  - - - - - - +0.2 +5.7
October 2007  208.8 - - - - 208.8 197.4 111.4

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  
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Changes from the July Report:  This report maintains the $208.8 million allocated to 
Roads and Bridges.   
 
Accomplishments since the July Report: 
 
• Facilitated training for five Iraqi engineers who accompanied the Office of 

Transportation Attaché to the United States in July.  Participants visited technology 
exchange centers in Utah, Florida, and Rhode Island and attend the Local and Tribal 
Technical Assistance Program Conference in Chicago.   

• Completed one Provincial Reconstruction and Development Committee (PRDC) road 
project in Mosul ($1.7 million) and another in Qadissiya ($0.9 million) 

• Delivered laboratory equipment for roads and bridges to Umm Qasr warehouse 
($34,000). 

• Completed all non-construction activities.  All equipment and services have been 
delivered to the end users. 

 
Accomplishments anticipated next quarter: 

 
• Continue various road construction projects. 

 
 

SECTOR:  Health Care 

Nationwide Hospital and Clinic Improvement 
Project Code:  90000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  466.3 - - - - 466.3 428.0 380.4
Change from July  - - - - -14.0 -14.0 +2.4 +10.2
October 2007   466.3 - - - -14.0  452.3 430.4 390.6

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to decrease this project code by $14.0 million.  These funds were 
reprogrammed to Equipment Procurement and Modernization (PC 92000) for the 
procurement, storage, delivery, installation, commissioning, and training for equipment and 
accessories for Primary Health Centers (PHC) and hospitals throughout Iraq.  The funds were 
available due to project completions in Nationwide Hospital and Clinic Improvements. 
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Primary Healthcare Centers (PHCs):  A total of 142 new PHCs were planned across Iraq.  
Eighty have been completed, of which 66 have been turned over to the Iraqi Ministry of 
Health (MoH).  Twenty-nine of these are open to the public and 20 are undergoing staffing 
and training.  Four bombed sites have been deprogrammed, and two previously 
deprogrammed have been reprogrammed.  56 partially complete PHCs are under firm, fixed-
price contracts awarded to local Iraqi contractors, and the last PHC will be completed in 
December. 

 
Hospitals:  Construction work has been completed on 16 projects at 13 hospitals with the 
exception of elevator replacement or repair and the installation of ultra-clean air systems in 
some operating rooms. 
 
Accomplishments since the July Report: 

 
• Completed the construction of an additional 40 PHCs and transferred them to MoH. 
• Renovations nearing completion at Ibn Al Baladi Maternity and Pediatric Hospital  

($13.4 million), Nassriya Maternity and Pediatric Hospital ($8.5 million), and Al Alwiya 
Maternity Hospital ($8.0 million), at 99 percent, 95 percent, and 94 percent completion 
respectively.  
 

Accomplishments anticipated next quarter: 
 

• Complete the construction of an additional 43 PHCs and transfer them to MoH. 
• Complete the renovation of Nassriya Maternity and Pediatric Hospital ($8.5 million) and 

Al Alwiya Children’s Hospital ($4.25 million). 
 

Equipment Procurement and Modernization and Training 
Project Code:  92000 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 268.2 - - - - 268.2 250.5 231.0
Change from July  - - - - +14.0 +14.0 - +7.0
October 2007   268.2 -  - - +14.0 282.2 250.5 238.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $14 million.  These funds were 
reprogrammed from Nationwide Hospital and Clinic Improvements (PC 90000) for the 
procurement, storage, delivery, installation, and commissioning of equipment and accessories 
for Primary Health Centers (PHC) and hospitals throughout Iraq, as well as related training.  
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The funds were available due to project completions in Nationwide Hospital and Clinic 
Improvements. 
 
Accomplishments since the July Report: 
  
• Continued the delivery of medical equipment and furniture for PHCs. 
• Continued medical equipment training of MoH PHC staff. 

 
Accomplishments anticipated next quarter: 
 
• Continue the delivery of medical equipment and furniture for PHCs. 
• Continue medical equipment training of MoH PHC staff. 

 
Basrah Children’s Hospital (I) 
Project Code:  91000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 46.9  -  - - - 46.9 45.9 45.2
Change from July - -  - - - - -0.2 +0.1
October 2007  46.9 -  - - - 46.9 45.7 45.3
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $46.9 million allocated to Basrah 
Children’s Hospital (I).  This project code was closed out in the January 2007 report. 

 
Basrah Children’s Hospital (II) 
Project Code:  91500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 34.4 - +3.1 +3.6 - 41.1 34.4 12.1
Change from July  - - - - - - +0.4 +4.3
October 2007  34.4 - +3.1 +3.6 - 41.1 34.8 16.4

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 
Responsible U.S. Government Agency:  Department of Defense 
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Changes from the July Report:  This report maintains the $41.1 million allocated to Basrah 
Children’s Hospital (II). 
 
Accomplishments since the July Report:  
 
• Completed the installation of the mock-up bed head unit. 
• Completed main building plaster work. 
• Continued roofing, exterior plastering, interior electrical and mechanical work, duct 

work, and IT system work. 
• Continued construction of guard houses and main utility trench. 
• Completed medical equipment warehouse, utility trench, and site drainage designs. 

 
Accomplishments anticipated next quarter: 
 
• Integrate MoH into the GRS (USACE Gulf Regional Division, South) Quality Assurance 

process. 
• Receive UNDP site coordinator at the Basrah Children’s Hospital Resident Office 

(BCHRO). 
• Tender and award of the majority of the UNDP work packages. 
• Commence UNDP work package construction (stone cladding).  
 
 
SECTOR:  Private Sector Development 

 
Expand Network of Employment Centers 
Project Code:  01000 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 8.0  -  - - - 8.0 8.0 8.0
Change from July - -  - - - - - -
October 2007  8.0 -  - - - 8.0 8.0 8.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $8.0 million allocated to Expand 
Network of Employment Centers.  This project code was closed out in the January 2006 
report. 
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Vocational Training 
Project Code:  02001 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 72.1  -  - - - 72.1 70.0 69.6
Change from July - -  - - - - -0.2 -0.1
October 2007  72.1 -  - - - 72.1 69.8 69.5
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $72.1 million allocated to 
Vocational Training.  This project code was closed out in the April 2006 report. 
 
Business Skills Training 
Project Code:  02500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 40.0 - - - - 40.0 39.6 38.8
Change from July  - - - - - - - +0.1
October  2007  40.0 - - - - 40.0 39.6 38.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 

Responsible U.S. Government Agency:  Department of Defense  
  

Changes from the July Report:  This report maintains the $40.0 million allocated for 
Business Skills Training. 
   
Accomplishments since the July Report: 
 
• Completed remote broker software installation and testing. 
• Completed installation of Wide and Local Area Networks and tested all systems for 

proper connectivity. 
• Completed user acceptance testing of system. 

 
Accomplishments anticipated next quarter: 
 
• Complete the procedures for clearing, settlement, and anti-money-laundering policies and 

procedures in preparation for automated foreign investment on the Iraq Stock Exchange. 
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• Complete solutions for sites requiring towers or other workarounds. 
• Cure any system defects. 
• Complete refresher training for all categories of staff and brokers. 
• Continue mock trading on system for stressing system integrity. 
• Continue to develop the Rules and Regulations for the Iraq Securities Commission.  

 
Micro, Small, and Medium Enterprises 
Project Code:  03000 

 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 41.1 - - - - 41.1 41.1 40.8
Change from July  - - - - - - - -
October  2007  41.1 - - - - 41.1 41.1 40.8

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 
Responsible U.S. Government Agency:  Department of the Treasury, with funding 
transferred to the Overseas Private Investment Corporation (OPIC) 
 
Changes from the July Report:  This report maintains the $41.1 million allocated to Micro, 
Small, and Medium Enterprises.    
 
Accomplishments since the July Report: 
 
• Started to fund loans from the $9.2 million grant agreement. 
 
Accomplishments anticipated next quarter: 
 
• Continue to develop loan market in Iraq and work closely with private banking 

institutions to support additional capital for Iraqi businesses. 
 
Institutional Reforms 
Project Code:  01500 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  89.0 - - - - 89.0 88.9 79.8
Change from July  - - - - - - - -
October  2007   89.0 - - - - 89.0 88.9 79.8

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
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Responsible U.S. Government Agencies:  Department of Commerce (DoC); Department of 
Energy (DoE), Office of Policy and International Affairs; and USAID 
 
Changes from the July Report:  This report maintains the $89.0 million allocated to 
Institutional Reforms. 
 
Accomplishments since the July Report 
 
DoC 
 
• Finalized a detailed proposal for Qatar University’s Board of Regents to establish a 

Center for Excellence in Energy Law at Qatar University’s College of Law.  The 
Center would develop and organize seminars and workshops in which Iraqis would 
participate.  The Center will establish a distance learning program in oil and gas law, 
which would be transmitted to Iraq in coordination with Iraqi universities. 
 

DoE 
 
• Continued the review and analysis of Iraqi draft hydrocarbon laws, in consultation with 

legal advisors from Embassy Baghdad and the Department of Commerce.  DoE analyzed 
laws drafted by the Government of Iraq and the Kurdistan Regional Government to 
govern hydrocarbon exploration and production, including revenue sharing, oil industry 
and ministry reorganization, implementing regulations, and model contracts such as 
Production Sharing Agreements. 

• Awarded a contract to the U.S. Civilian Research and Development Foundation (CRDF) 
in support of the Iraqi Virtual Science Library (IVSL).  The initial effort will provide 
access to scientific journals and research articles to employees of Iraq’s Ministry of Oil 
and Ministry of Electricity. 

• Since March 2007, DoE’s Interim Energy Attaché worked closely with the Embassy’s 
Economic Section and the Energy Fusion Cell to further refine DoE’s activities to 
provide technical training and capacity development, including an initiative to assist the 
Iraqis with the development of an Integrated Energy Strategy. 

 
USAID 

 
• Provided assistance to the Tax Policy Unit (TPU) to implement the tax legislative 

reform program, with particular emphasis on a sales tax. 
• Finalized the forms, procedures, and database systems needed to support the census of 

government employees and trained Ministry of Finance (MoF) staff in the use of these 
materials as required by the International Monetary Fund (IMF) Stand-By Agreement 
(SBA).  Provided technical assistance to Central Bank of Iraq (CBI) and the 
Government of Iraq (GoI) on completion of the CBI-IMF Safeguard Compliance 
Program and meeting the requirements of the SBA.  
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• Assisted the MoF and the Pension Reform Steering Committee in revising pension 
amendments, including a proposal for equitably adjusting old pension benefits as 
requested by the Council of Representatives.  

• Assisted the Ministry of Labor and Social Affairs (MoLSA) in developing the Social 
Safety Net Beneficiaries Database for Baghdad using the new forms and the Pilot 
PHASE I software.  Facilitated the start of the planning process for pilot PHASE II 
software roll-out in 18 governorates. 

• Assisted MoLSA in building a Public-Private Partnership with the Small Business 
Development Center (SBDC) for business startups, and provided funding for MoLSA 
Micro-business Support Unit employees to participate in a “Training for Trainers” 
module organized by the SBDC. 

• Assisted the GoI in promoting and disseminating its e-Government Strategy to 
ministries and relevant government agencies. 

• Supported a conference on the draft “Law of Charges on Movable Property” with 14 
senior Iraqi officials representing various ministries from KRG and Baghdad, as well 
as representatives from private banks, the Shura Council, and the Council of 
Representatives.  The purpose of the law is to facilitate and encourage rapid expansion 
of financial services to businesses and consumers in the form of loans and other credit 
transactions. 

• Conducted an initial mentoring program for staff from the Baghdad Business Registry 
to work with Business Registry employees in Erbil and Sulaymaniyah.  The focus was 
on harmonizing the registration of different types of companies and monitoring after 
registration.  

 
Accomplishments anticipated next quarter: 
 
DoC 
 
• CLDP will lay the foundation of a judicial capacity-building program with a special 

emphasis on: 
o the Iraqi Judiciary’s capacity to enforce arbitral awards and to adjudicate, in a 

manner consistent with international standards, disputes arising from anticipated 
domestic and foreign investment in Iraq, particularly in the oil and gas sector. 

o the Iraqi Judiciary’s capacity to ensure transparency in government procurement 
and licensing, especially the procurement of technical services for the oil and gas 
sector and the award of exploration and production licenses. 

• To ensure inter-agency coordination, CLDP will approach USAID and State’s INL 
Bureau for guidance and contacts in Iraq. 

 
DoE 
 

• Implement the IVSL project with CRDF by integrating DoE’s effort with the existing 
embassy IVSL program.  This initial project will provide access to scientific journals 
and research articles to employees of Iraq’s Ministry of Oil and Ministry of 
Electricity.  Coordinate with embassy officials in the Iraq Transition Assistance 
Office Oil and Electricity sectors to identify a contact at the Ministry of Oil and 
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Ministry of Electricity to serve as the IVSL registrar.  Two new registration queues 
will be created and CRDF will provide subsequent technical support. 

• Liaise with the Energy Fusion Cell and embassy officials to further refine DoE’s 
interest and role in helping Iraq develop its Integrated Energy Strategy. 

• Following issuance of visas and engagement of subcontractor in Washington, 
complete the Iraq Ministry of Oil Study Tour with DoE’s Energy Information 
Administration and other DoE representatives.  

• Continue review and analysis of hydrocarbon laws and provide legal and technical 
assistance, including economic competitiveness evaluations of proposed laws and 
regulations, in response to requests from Embassy Baghdad, other U.S. officials, and 
Iraqi officials as appropriate. 

 
USAID 

 
The Economic Governance (EG) II component funded under this project code is complete, 
although USAID continues to implement EG II under alternative funding sources.  The EG II 
program was implemented as part of a broader U.S. strategy of institutional reform that 
worked in partnership with several Iraqi national ministries to build capacity in a range of 
technical areas, including customs, budget management, privatization, and investment 
promotion.    

 
Agriculture 
Project Code: 01600 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 112.8 - - - - 112.8 112.8 110.7
Change from July  - - - - - - -0.3 -
October 2007  112.8 - - - -  112.8 112.5 110.7

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
 
Responsible U.S. Government Agencies:  Department of Agriculture and OPIC  
 
Changes from the July Report:  This report maintains the $112.8 million allocated to 
Agriculture. 
 
Accomplishments since the July Report: 
 
Department of Agriculture 
 
• Held the first Iraq Agricultural Extension Revitalization (IAER) Project training in July at 

American University in Cairo’s Desert Development Center (DDC); included 98 Iraqi 
agriculturists from the partner Iraqi colleges of agriculture (Baghdad, Tikrit, Mosul, 
Basrah, Erbil, and Anbar), the Iraqi Ministry of Agriculture (IMoA), and the KRG 
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Ministry of Agriculture (KMoA).  Participants included 73 trainees (59 from the IMoA, 
14 from the KMoA) and 22 trainers.  Seven of the trainees were women. 

• The U.S. land grant university consortium facilitated the distribution of $220,000 in 39 
small grants to agriculture extension agents to demonstrate proposal writing, provide 
small incentives for participants, and pave the way for future extension funding protocols.  
The recipients of the small grants will be monitored on their progress and will be 
expected to report at the next training they receive.  This is in addition to the core training 
in the areas of rangeland and grazing land, livestock production, poultry production, dry 
land farming, water resources and irrigation, tree horticulture production, and vegetable 
production. 

 
OPIC 
 
• The Iraq Middle Market Development Foundation (IMMDF) continued to identify 

potential loan recipients in the area of small- and medium-sized agribusiness enterprise 
development. 
 

Anticipated accomplishments next quarter: 
 
Department of Agriculture 

 
• The IAER U.S. land grant university consortium is currently developing more specialized 

training plans.  Training venues including the International Center for Agricultural 
Research in the Dry Areas (ICARDA), Aleppo, Syria, Turkey, the DDC (Cairo), and 
Erbil are still being discussed.  Specialized training should be delivered in mid- to late-
October and may run concurrently in different countries or repeat the same training when 
a group has been trained.   
 

OPIC 
 
• IMMDF will continue to identify potential loan recipients in the area of small- and 

medium-sized agribusiness enterprise development. 
 

Market-Based Reforms 
Project Code:  03500  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 98.9 - - - - 98.9 96.2 89.3
Change from July  - - - - -  - +2.4 +5.1
October  2007  98.9 - - - - 98.9 98.6 94.4

NOTE:  Obligation and Outlay Data is current as of September 26, 2007. 
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Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $8.6 million.  These funds have 
been reallocated from Potable Water (PC 60000) to continue support to private sector 
development and employment generation in Iraq through provision of microfinance and 
private bank lending, trade capacity building in accession to World Trade Organization, and 
business development services at provincial level.  The funds were available due to project 
completions in Potable Water. 
 
Accomplishments since the July Report:  
 
• SME Banking:  Helped strengthen the Iraq Company for Bank Guarantees (ICBG), 

enabling it to meet the first set of conditions for receiving the first tranche of grant funds, 
which USAID released on July 25.  As of September 1, ICBG had guaranteed 20 loans, 
11 of which had been disbursed or were in process.  Provided Internal Audit and Control 
training to 57 bankers and conducted outreach, technical assistance visits, and phone calls 
with private banks to develop the pipeline of loan guarantee applications. 

• Microfinance:  Continued to manage three international microfinance grantees, two Iraqi 
microfinance institutions (IMFI) previously established by the program, and five 
potential IMFI grantees.  One grantee in Al-Qaim opened for business in late August as 
the first IMFI in Anbar province.  Through mid-September, 47 loans (worth $113,900) 
had been awarded to borrowers utilizing an Islamic lending methodology.  Efforts to 
open or assist IMFIs in Ramadi, Falluja, Tikrit, and Mosul are ongoing.  Microfinance 
outreach by one active IMFI and one active INGO in Baghdad were expanded, 
particularly in Mahmoudiya, Rusafa, and Adhamiya.  In the past quarter, approximately 
6,900 new loans worth over $15 million were disbursed.  As of the end of August, the 
outstanding combined portfolio of all IMFIs stood at 21,017 loans worth $30 million 
(57,683 loans worth $120.5 million disbursed since the inception of the microfinance 
industry in Iraq in 2003). 

• Trade Promotion and Market Access:  Provided technical assistance to the GoI in 
answering questions raised during the First Working Party Meeting on Iraq’s accession to 
the WTO, in preparation for the Second Working Party Meeting.  Final draft legislation 
on intellectual property, sanitary and phytosanitary measures, and customs and tariffs 
were completed and submitted to the GoI for further action.  Continued training and 
legislative support on intellectual property rights, foreign investment, technology transfer, 
and agricultural subsidies.  Provided training to the customs office of the Kurdish 
Regional Government.   

• Business Development Services:  Provided technical assistance to five existing small 
business development centers (SBDCs) developed by the program and completed an 
SBDC training-of-trainers program.  SBDCs have begun offering fee-based courses 
through successful implementation of a voucher program in coordination with PRTs and 
Multinational Corps-Iraq (MNC-I).  During this quarter, 360 Iraqi entrepreneurs (34 
percent female) received business training at SBDCs, and more than 900 entrepreneurs 
have received training since program inception in November 2006.  Made final 
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preparations for a 60-hour, nationwide Cost and Management Accounting course that will 
train more than 700 accountants and students in the next quarter.  
 

Accomplishments anticipated next quarter:  
 
• SME Banking:  Continue awareness and outreach campaigns and introduce new 

products.  It is anticipated that the benchmark of 40 ICBG loan guarantees will be met by 
the end of the quarter.  Training of bank staff on credit analysis and managerial 
accounting and on best reporting practices for banks will continue, with a focus on 
establishing dedicated SME lending units within actively interested banks.  An ICBG 
operations branch will be established in Erbil.  

• Microfinance:  Continue grant management and technical support to the three existing 
international NGO grantees, three Iraqi microfinance grantees, and award of new grants 
and/or start-up technical assistance to IMFIs in Falluja, Ramadi, Tikrit, and Mosul.  
Initiate a pilot microfinance product for start-up businesses in conjunction with SBDCs.     

• Trade Policy and Market Access:  Provide ongoing technical assistance to the GoI to 
prepare for the Second Working Party Meeting, including completion of the second 
written procedure, and development and submission of the legislative action plan to the 
WTO by the end of 2007.  Continued training and legislative support on intellectual 
property rights, customs, technical barriers to trade, sanitary and phytosanitary measures, 
agricultural subsidies, customs valuation, and completion of a variety of comparative 
studies on relevant WTO issues including foreign investment, services, and intellectual 
property.   

• Business Development Services:  Together with PRTs and MNC-I, USAID will 
continue providing technical assistance to support the five existing small business 
development centers (SBDCs).  To promote sustainability, this will include ongoing 
promotion of the voucher program to enable development of fee-based services.  In 
addition, two new SBDCs will be established in coordination with PRTs.  Business 
development workshops, trade fairs, and other related initiatives will be supported.  The 
Cost and Management Accounting course will be delivered at 21 sites throughout the 
country, reaching more than 700 accountants and students. 
 

Iraq Debt Forgiveness 
Project Code:  04500 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 352.3  -  - - - 352.3 352.3 352.3
Change from July - -  - - - - - -
October 2007  352.3 -  - - - 352.3 352.3 352.3
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of the Treasury 
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Changes from the July Report:  This report maintains the $352.3 million allocated to Iraq 
Debt Forgiveness.  This project code was closed out in the April 2005 report. 

 
 

SECTOR:  Education, Refugees, Human Rights and Governance 
 
Migration and Refugee Assistance 
Project Code:  04000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 186 - +8.6 +14.4 -  209.1 185.8 170.4
Change from July  - - - - - - +23.1 +8.4
October 2007  186 - +8.6 +14.4 -  209.1 208.9 178.8

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Population, 
Refugees, and Migration (PRM); and USAID, Office of Foreign Disaster Assistance (OFDA) 
 
Changes from the July Report:  This report maintains the $209.1 million allocated to 
Migration and Refugee Assistance.   
 
Accomplishments since the July Report: 
 
State (PRM)  
 
• Trained 30 MoH physicians and 60 MoH physician’s assistants in a two-week primary 

health care course covering the diagnosis and treatment of chronic health conditions and 
patient education in Maysan, Muthana, Thi Qar, and Basrah governorates. 

• Provided mobile health clinic services to more than 15,000 rural patients in Maysan, 
Muthana, Thi Qar, and Basrah governorates 

• Supported more than 140,000 clinic visits to 15 rural health clinics in Maysan, Muthana, 
Thi Qar, and Basrah governorates with supplies and equipment and extending clinic 
hours by two hours per day, making health services more accessible. 

• Provided remedial classes and summer school to 480 returned refugee children in Soran 
town (Erbil governorate) who were at risk of dropping out of school. 

• Provided more than 300 legal services to returning refugees and IDPs in the KRG. 
• Assisted almost 40 victims of gender-based violence or trafficking in the KRG to find a 

more durable solution. 
• Completed and handed over to Soran town authorities a water system that provides 

165,000 individuals (including 20 schools) with at least 500 liters per family per day. 
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• Taught 20,808 school children in Soran town about environmental awareness and 
hygiene. 

• Conducted a workshop for five core Ministry of Displacement and Migration (MoDM) 
staff on data processing, verification editing, and data analysis.  Review of 189,000 
family registrations in MoDM’s IDP database and Public Distribution System ID 
numbers allowed removal of 49,000 confirmed duplicate records. 

• Assisted MoDM with preparation and submission of its FY 08 budget. 
 
USAID (OFDA) 

 
• Improved availability of potable water and sanitation facilities for 30,000 IDPs through 

small-scale water projects, water tanking, and solid waste removal in Babil, Baghdad, 
Ninewa, and Tamim. 

• Improved access to primary health care through mobile health teams and rehabilitation of 
primary health care infrastructure.  This included promoting hygiene in Tamim province 
and providing basic supplies and equipment for three primary health care clinics that 
serve nearly 140,000 IDPs in Anbar and Baghdad provinces. 

• Provided income-generation opportunities targeting IDPs and host families, concentrating 
on civic improvement projects in Anbar, Ninewa, and Tamim provinces.  This included 
cash-for-work programs that employed 940 IDPs in civic improvement and clean-up 
services for the community.  

• Provided essential food and non-food emergency relief commodities for 30,000 IDPs and 
affected community members in Anbar, Baghdad, and Najaf provinces.   

 
Accomplishments anticipated next quarter: 
 
State (PRM) 
 
• PRM will not award additional NGO grants inside Iraq in FY 08.  All NGO projects 

awarded in FY 06 are closing by the end of FY 07 or have been awarded a no-cost 
extension to close out project activities delayed due to security concerns or other 
acceptable reasons. 

• Complete construction of 100 homes and connect them to the water and electricity grids 
in Banaslawa village, Erbil. 

• Continue building MoDM’s capacity to coordinate and monitor the activities of 
humanitarian agencies providing support to IDPs. 

• Provide an additional 79,000 clinic visits in Maysan, Muthana, Thi Qar, and Basrah 
governorates.  

 
USAID (OFDA) 
 
The following activities will be undertaken to improve the situation for IDPs and their host 
communities in the provinces of Anbar, Babil, Baghdad, Najaf, Ninewa, Tamim, and Wasit.  
Depending on the situation, activities could be expanded countrywide. 
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• Improve availability of potable water and improve sanitation facilities through small 
scale water projects, water system rehabilitation and repair, well-drilling, and solid waste 
removal. 

• Improve access to primary health care through mobile health teams, rehabilitation of 
primary health care infrastructure, development of health surveillance programs, and 
medical laboratory improvements. 

• Provide income-generation opportunities targeting IDPs and host families, concentrating 
on civic improvement and clean-up projects. 

• Provide essential emergency relief commodities for IDPs and affected community 
members. 

 
Commission for the Resolution of Real Property Disputes  
Project Code:  05500 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 10.0  -  - - - 10.0 10.0 10.0
Change from July - -  - - - - - -
October 2007  10.0 -  - - - 10.0 10.0 10.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of State, Bureau of Population, 
Refugees, and Migration 
 
Changes from the July Report:  This report maintains the $10.0 million allocated to the 
Commission.  This project code was closed out in the January 2007 report. 
 
Governance 
Project Code:  06700 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 40.0  -  - - - 40.0 40.0 39.8
Change from July - -  - - - - - -
October 2007  40.0 -  - - - 40.0 40.0 39.8
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $40.0 million allocated to 
Governance.  This project code was closed out in the April 2006 report. 
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Ministerial Capacity Building 
Project Code:  06750 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 20.0 -  - - -  20.0 20.0  8.1
Change from July -  -  - - - -  -  +1.5
October  2007  20.0 -  - - -  20.0 20.0  9.6

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 

Responsible U.S. Government Agencies:  Department of State, Iraq Transition Assistance 
Office; and USAID 

 
Changes from the July Report:  This report maintains the $20.0 million allocated to 
Ministerial Capacity Building.   
 
Accomplishments since the July Report: 

 
• Began standing up six Provincial Procurement Assistance Teams (PPAT) to address the 

need for training and mentorship in procurement activities in the provinces.   
• Continued capacity development initiatives with relevant USG stakeholders, such as 

USAID and DoD, in the programs addressing central government and provincial relations 
and economic reform and transparency, most recently in partnership with the 
Organization for Economic Cooperation and Development. 

• Continued initial activities to increase English language proficiency in the ministries 
through training classes. 

• Continued the Education Management Capacity Development program, developing a 
repository of key educational data management information. 

• Began a program in the Committee for Public Integrity that will organize and cross-
reference data used to conduct effective anti-corruption investigations. 

• Began the assessment of the National Pharmaceutical Distribution System (Kimadia) to 
determine a recommended distribution management system. 

 
Accomplishments anticipated next quarter: 
 
• Continue government ministry-wide procurement and contracting policy reform and 

training. 
• Continue the capacity development initiatives with relevant U.S. Mission stakeholders 

such as USAID and DoD in the programs addressing central government and provincial 
relations, economic reform, and transparency. 

• Continue the Education Management Capacity Development program that is a repository 
of key educational data management reporting. 
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• Continue a program in the Committee for Public Integrity that will organize and cross-
reference data used to effectively and conduct effective anti-corruption investigations. 

• Continue the assessment of the National Pharmaceutical Distribution System (Kimadia) 
to determine a recommended distribution management system. 
 

Banking System Modernization 
Project Code:  08000 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 30.0 - - - - 30.0 30.0 29.8
Change from July - - - - - -  -  +0.1
October  2007  30.0 - - - - 30.0 30.0 29.9

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
 
Responsible U.S. Government Agencies:  Departments of the Treasury and Defense 
 
Changes from the July Report:  This report maintains the $29.1 million allocation for 
banking system modernization (Treasury) and $900,000 allocation for cash payment 
operations (Defense).  
 
Accomplishments since the July Report: 
 
Continued implementation of the Iraqi Payment System, an automated bank communications 
system that allows for the electronic clearing of commitments between banks.  Work 
included: 

• completed user acceptance of Government Securities Registry System (GSRS), which 
is now operational; 

• procured check-scanning hardware for state banks and began installation; 
• encouraged and assisted growth in volume of usage (Central Bank of Iraq, Baghdad 

Provincial Council, government audit office, MoF); and  
• Central Bank of Iraq (CBI) opened a full settlement account for the MoF in Real 

Time Gross Settlement System (RTGS) to support settlement of securities auctions. 
 

Accomplishments anticipated next quarter: 
 

Complete provision of development support to CBI for Iraqi Payment System, including: 
• complete payment engine software module, building on check processing features to 

include bank position accounting, workflow, and liquidity management functions; 
• encourage and assist usage volume growth (CBI, Baghdad Provincial Council, 

government audit office, MoF); 
• complete provision of operational maintenance support to CBI for payment system; 

and 
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• present Vision Paper to CBI outlining options for future development of payment 
system in Iraq. 

 
Post Conflict Reintegration 
Project Code:  08400  

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007 - - +2.2 - 2.2 - -
Change from July  - - - - -  - - -
October  2007  - - - +2.2 - 2.2 - -

NOTES:  Obligation and Outlay Data is current as of September 26, 2007. 
 
Responsible U.S. Government Agency:  USAID 
 
Changes from the July Report:  This report maintains the $2.2 million allocated to this 
project code to establish an Iraq Reintegration Office at the U.S. Mission in Baghdad to 
develop, design, and oversee implementation of a program to reintegrate disarmed, 
demilitarized, and demobilized ex-combatants into Iraqi civil society.   
 
Accomplishments since the July Report: 
 
• None were anticipated. 

 
Accomplishments anticipated next quarter: 

 
• None are anticipated. 

 
Human Rights 
Project Code:  09500a 

 
$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed  

July 2007  15.0 - - - -  15.0 14.9 13.5
Change from July  - - - - +0.6 +0.6 - +0.5
October  2007   15.0 - - - +0.6 15.6 14.9 14.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   
  

Responsible U.S. Government Agency:  Department of State, Bureau of Democracy, 
Human Rights, and Labor (DRL) 
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Changes from the July Report:  This report reflects a previous notification to Congress of 
the Administration’s intent to increase this project code by $625,000.  These funds were 
reprogrammed from Potable Water (PC 60000) to continue the Iraq History Project by the 
International Human Rights Law Institute.  The funds were available due to project 
completions in Potable Water. 
 
Accomplishments since the July Report: 
 
• Treated 75 additional adult victims of torture, raising the total number of victims treated 

under the DRL grant to 593. 
• Provided psychotherapy to 12 children and adolescents traumatized by torture and human 

rights abuses under the former regime. 
• Organized surgery for 15 torture victims and helped them obtain dentures, prostheses, 

and hearing aids. 
• Distributed 1,000 information brochures to torture victims on services available to those 

tortured under the former regime in Iraq. 
• Continued communication with the Iraqi Ministry of Human Rights on the development 

of a project proposal related to the work of the Iraqi Regime Crimes Liaison Office 
(RCLO) Forensic Team and their examination of human remains recovered from those 
graves believed to relate to the former regime’s Anfal Campaign.  This proposal will 
include programs on public awareness, family outreach, blood collection (of surviving 
family members), and the profiling of bone samples produced during the examination of 
these mortal remains at the RCLO Forensic Facility.  

• Sponsored a full day of workshops in Baghdad held by the Ministry of Environment and 
the World Health Organization (WHO) on their joint human rights education program.  
The workshops focused on the use of human rights as a tool to protect the environment, 
building bridges between communities, and enhancing acceptance of others.  

• Produced four radio programs covering various human rights issues.  The programs will 
be broadcast via al-Iraqiya radio station.  

• Evaluated the human rights education research papers submitted in response to a 
competition that was publicized at Baghdad University and announced four award 
recipients. 

• Produced and published three issues of the Human Rights Defenders Network (HRDN) 
monthly electronic newsletter, documenting human rights violations in different regions 
of Iraq, including Baghdad, Kirkuk, Najaf, Mosul, Ammara, Kut, and Basrah, among 
others.   

• Coordinated with the Brussels-based Human Rights Without Frontiers (HRWF) and the 
Lebanon-based Association Libanaise pour l’Education et la Formation (ALEF).  The 
organizations revised, evaluated, and made recommendations related to two newsletters 
and ten reports that were produced by HRDN members.  This exercise focused on 
building HRDN’s reporting and documentation capacities and providing ongoing 
coaching to its members.  

• Held a meeting for HRDN members in Istanbul, Turkey.  The meeting brought together 
HRDN members, Iraq Foundation staff, and regional experts to discuss the strengths, 
weaknesses, opportunities, and threats facing the network and to agree on a long-term 
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strategic plan and a short-term working plan.  The HRDN members also received training 
on reporting and documentation in accordance with international UN standards.  

• Evaluated and published five studies prepared by the HRDN.  The studies covered drug 
abuse, child rights, child sexual harassment, and women’s rights. 

• Produced a human rights brochure in Arabic and English providing access to basic 
resources on human rights and on national human rights institutions.  The brochure is 
available via the Internet and particularly intended for use by the Iraqi Ministries of 
Human Rights, Education, Higher Education, Civil Society Affairs, and Justice and by 
Iraqi universities and civil society groups.  

• Produced a public awareness campaign to be run in Iraqi newspapers and via the Internet 
intended to promote the establishment of a national Human Rights Commission. 
Designed and registered an Arabic website for the future Commission. 

• Developed a 12-question survey on human rights issues, including national human rights 
institutions and commissions.  This report was distributed to ten stakeholders, each of 
whom will distribute it to ten further Iraqis (friends, colleagues, family from Baghdad 
and home cities) for completion.  Results will be analyzed next quarter. 

• Implemented an advocacy training study tour to Vienna, Austria, to focus on advocacy by 
the future Commission and provide information to the Human Rights Commission on 
how its efforts can be coordinated with work by NGOs and other governmental bodies.  
Meetings with the Austrian Human Rights Commission, the government Ombudsperson, 
and several NGOs provided background on advocacy in Austria and also introduced 
innovative projects such as alternative dispute settlement techniques.   

• Designed a PowerPoint presentation in Arabic for Iraqi NGOs and government officials 
to be used in training others to understand the diversity of roles and responsibilities in 
advocacy (e.g., role of a Human Rights Ministry, a Human Rights Parliamentary 
Committee, the Human Rights Commission, and domestic and international NGOs and 
CSOs). 
 

Accomplishments anticipated next quarter: 
 
• Complete a six week training program for Iraqi participants on the exhumation of human 

remains in the Balkans.  
• Develop, in consultation with the Iraqi Ministry of Human Rights and the KRG Ministry 

of Martyrs and Victims of Anfal, a project proposal relating to the work of the RCLO 
Forensic Team and their examination of human remains recovered from those graves 
believed to relate to the Anfal campaign of the former regime in Iraq.  This proposal will 
include programs on public awareness, family outreach, blood collection (of surviving 
family members), and the profiling of bone samples produced during the examination of 
these mortal remains at the RCLO Forensic Facility.  

• Continue to support the HRDN organizations and local Iraqi non-governmental 
organizations with technical and financial assistance. 

• Continue holding human rights education workshops in Baghdad and Basrah. 
• Broadcast eight radio programs addressing human rights issues via al-Iraqiya radio 

station. 
• Produce and broadcast four new radio programs that address human rights issues. 
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• Continue human rights advocacy and networking activities by gathering information from 
HRDN members on the situation of human rights in their governorates; reviewing and 
editing reports developed by HRDN members; and producing and disseminating the 
electronic HRDN newsletter on human rights in Iraq on a monthly basis.  

• Continue working with HRWF and ALEF to improve reporting standards and build 
capacities.  

• Hold a follow-up regional meeting for HRDN members in Baghdad to discuss the long-
term strategic plan and short-term work plan. 

• Provide medical, psychotherapeutic, and social assistance to an additional 45 adult 
victims of torture, raising the total number of victims treated under the DRL grant to 638. 

• Provide psychotherapy to 15 additional Iraqi traumatized children and adolescents. 
• Organize surgery and help obtain artificial dentures, prostheses, and hearing aids for 15 

Iraqi torture victims. 
• Train 18 health professionals in Iraq in the rehabilitation of traumatized victims of human 

rights violations. 
• Implement capacity building training for the Iraqi Human Rights Commission (HRC). 

The trainings will focus on assessing and advising representatives of the Iraqi 
Government on planning, budgetary, equipment, and infrastructure needs for the new 
HRC, as well as the relationship among strategic planning, budgets, and expenditures.   

• Design and implement intensive early-training programs on roles and responsibilities of 
an HRC for the commissioners and staff of the new Iraq HRC, including training on how 
to manage and account for the Commission’s budget with a focus on accountability and 
transparency. 

• Create enhanced awareness about human rights and national human rights institutions 
within Iraq, as well as within the significant professional and secular community of Iraqis 
now living in Jordan.  The activities will focus on creating and strengthening linkages 
between the HR Parliamentary Committee, the new HRC, and the HR Ministry.  
Linkages will also be sought between these three institutions and the two Ministries of 
Education, universities in the north, center, and south, community groups, unions, 
mosques, and churches. 

• Conduct semi-structured community focus groups and in-depth one-on-one interviews to 
ascertain the levels of awareness of human rights in general and the Iraq HRC initiative 
in particular among Iraqis in Iraq and Jordan.  HRC outreach materials will also be tested 
with the survey populations to improve the materials’ message and content. 

• Conduct a series of training courses on legislative drafting, analysis, and negotiation, 
drawing on relevant material from recent case studies involving international human 
rights law, including material on protection of persons with disabilities.  Training will 
also be provided to the HRC to strengthen the laws that they are working on at any given 
time. 
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Education 
Project Code:  06300 
 

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 90.5  -  - - -  90.5  89.1  88.0
Change from July - -  - - +11.4 +11.4 -0.1 -
October 2007  90.5 -  - - +11.4  101.9 89.0 88.0

NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  Department of State 
  
Changes from the July Report:  This report reflects two previous notifications to Congress 
of the Administration’s intent to increase this project code by $11.4 million.  $10.2 million of 
these funds have been reallocated from Potable Water (PC 60000) to support construction of 
a utility facility supporting the American University in Sulaymaniyah.  $1.2 million has been 
reallocated from Consolidated Fiber Network (PC 76500) to continue support for the Iraq 
Virtual Science Library (IVSL).  The funds were available due to project completions in 
Potable Water and Consolidated Fiber Network. 

 
Accomplishments since the July Report: 
 
• None were anticipated. 

 
Accomplishments anticipated next quarter: 

 
• Begin planning and design of the utility plant for American University in Sulaymaniyah 

($10.2 million). 
• Continue support to the IVSL ($1.2 million). 

 
Civic Programs 
Project Code:  06600 
  

$ millions FY 2007 by Quarter 

2207 Report FY 
04/06 Q1 Q2 Q3 Q4 Total Obligated Outlayed 

July 2007 10.0  -  - - - 10.0 10.0 10.0
Change from July - -  - - - - - -
October 2007  10.0 -  - - - 10.0 10.0 10.0
NOTE:  Obligation and Outlay Data is current as of September 26, 2007.   

 
Responsible U.S. Government Agency:  USAID 
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Changes from the July Report:  This report maintains the $10.0 million allocated to Civic 
Programs.  This project code was closed out in the July 2005 report. 
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